1

FOOD LION REMODEL - REMODEL BID WALK THROUGH NOTES

STORE #2501      SCAGGSVILLE, MD
DATE OF SCHEDULE PROVIDED AT BID: 3/17/2020
STORE HOURS = 7am – 11pm
​​​​​​​​​​​​_________________________________________________________________________________
Important note:



ALL attached bid notes are specific and will override the drawings. General Contractor is responsible for the timely distribution of updated information to ALL sub’s and field personnel.      

_________________________________________________________________________________

Standard Notes:
1. The bid date for this project is 3/31/2020 at 2:00 pm.  This project will be bid through Retail Business Service's Project Management Site, PMWeb  https://rbs.pmweb.com.  For questions or support contact: Shana Hines at 704-310-4218 or shana.hines@retailbusinessservices.com

2. Landlord Information: (Retail Business Services Owned)
3. All bids must contain name of plumbing, electrical, and HVAC contractor and their bid price.  Please 
submit all qualified sub prices and include a minimum of at least three per trade.  A copy of the bid 
cover page, showing the bid amount, is required. 

3. Food Lion will provide Builders Risk and Owners Protective Liability Insurance.  The contractor must provide liability insurance.

4. PLEASE NOTE!  Contractor MUST include a payment and performance bond in the bid price IF THE JOB IS PRICED OVER $500,000.  The bonding company’s A M Best Rating must be B+6 to A-6.  Proof of this rating must accompany bond.  Bond rating MUST be within the past 30 days.

5. GENERAL CONTRACTOR TO INCLUDE PERMIT FEES IN BID. 
6. Retail Business Services reserves the right to accept any bid or bid alternate, to reject any or all bids, or to waive any informalities in bids received where such acceptance, rejections, or waiver is considered to be in the best interest of Retail Business Services.

7. IMPORTANT NOTE:  The awarded General Contractor must submit a “Schedule of Values” for this project when he submits his contract to the Retail Business Services Construction Project Coordinator.  
8. General Contractor shall provide unit pricing in bid proposal for the following items:

· Rock excavation (Cubic yard).

· Finished concrete (cubic yard).

· Bad soil removal and replacement (cubic yards).

· Asphalt removal and replacement (square yard). 

9. Food Lion’s standard new store specifications will govern all workmanship and materials. The General Contractor will be required to provide the bidding sub-contractors a copy of the store specifications which will be adhered to during construction. Any questions or discrepancies must be confirmed through the Construction Manager. 

10. IMPORTANT NOTE:  The General Contractor must incorporate the new Work Flow billing procedures as set up by Retail Business Services Construction. Please contact Lori Bowen (704-310-3036) for any questions or concerns related to billing.
11. IMPORTANT NOTE:  The awarded General Contractor is required to submit a partial Release of Lien, equal to the amount of the pay request, to accompany each Contractor’s Application for Payment.  Payment will not be made until each pay request has this information attached. 
12. General Contractor shall submit each change order within 45 days of the change order work completing.  Estimated change order cost should be communicated to the Construction Manager at the time the change order is communicated. 

13. General Contractor shall submit to Owner an application for Final Payment; all Change Orders are to be submitted and processed before submittal of the application for Final Payment. In the event General Contractor shall fail to make and present such application within one hundred eighty (180) days of Grand opening of a remodel or takeover, then any and all applications for such Final Payment shall be, and the same hereby are, waived and forever barred from collection by General Contractor from Owner. 
14. General Contractor shall video tape or photograph existing exterior conditions at store prior to any work beginning.  This should especially include the conditions of the roof, asphalt drives, landscaped and grass areas, and parking areas.  Any backcharges by the landlord that cannot be proven false by existing photographs will be paid by the General Contractor. 

15. General Contractor to provide on-site Superintendents with a digital camera for photos of all night work performed regarding trench lines, hub drains, etc. 
16. General Contractor to verify with local authorities and obtain/purchase any noise ordinance permits required.
17. Drawings for Retail Business Services projects are housed on the company’s Project Management Site, PM Web. Each General Contractor is responsible for downloading their drawings (along with Refrigeration Summary, Asbestos Survey, Roof Survey and Food Lion Specifications) via the website. https://rbs.pmweb.com . There is no fee to download drawings from the site. For questions or support contact: Shana Hines at 704-310-4218 or shana.hines@retailbusinessservices.com
18. General Contractor is responsible for verifying, obtaining, and incorporating the most current fixture plan and/or drawing revisions and distributing to the subs. Failure to obtain the most current fixture plan will result in the General Contractor having to make the necessary changes at their cost.
19. General Contractor must insure that all subs related to the remodel; receive a copy of the refrigeration summary, asbestos survey, Food Lion Specification Book, etc. so the sub can research and incorporate a price appropriately for the work to include labor and material.  
20. General Contractor is responsible for providing a Superintendent for all subcontracted work under their contract.  A qualified Assistant Superintendent should be used for supervision above reasonable working hours of the Superintendent.  General Contractor is to be on site for the Construction Manager's weekly management site visit, and for all daytime inspections. 
21. General Contractor shall not remove the project Superintendent at any time unless approved by the appropriate RBS Construction Manager through completion of the project.
22. General Contractor will be totally responsible for all construction and equipment related material that comes to the job site. Individuals who sign for equipment must review the material for any damages and must also insure that everything is accounted for in the shipment. If this is not done with accurate detail; the General Contractor will be billed for equipment replacements. If there are concerns with the shipment then contact the appropriate Construction Manager.  Refrigeration Contractor to be responsible for refrigerated items.
23. General Contractor’s Project Manager is required to meet with the Construction Manager on a bi-weekly basis on the job site.
24. A weekly meeting is required between the General Contractor and Store Manager to discuss the next (2) weeks work.  During scheduled night work, a meeting is required between the Safety PIC person and the GC to discuss safety items during that night's work.
25. General Contractor must have all punch list items complete within three weeks of receiving it. If not, Retail Business Services Construction reserves the right to hire someone to complete the work at the General Contractors cost.
26. SESCO will perform a punch-list on the Energy Management System and Test & Balance for the store at the time noted as “substantially complete” in the schedule. SESCO has one week to forward the punch-list and the General Contractor has two weeks to complete the punch-list. It will be the General Contractors responsibility to contact SESCO for the return visit upon completion of the punch-list. Any trips required for follow-up beyond this point will result in a back charge to the General Contractor.
27. Retail Business Services Construction reserves the right to back charge subcontractors which do not show up for scheduled night work.  This may include labor cost for scheduled store personnel, store operating cost, etc.

28. General Contractor to provide the store with a 24 hr. Emergency Contact List of all subs at the pre-construction meeting. General Contractor/Sub-Contractors to assume maintenance responsibility for the store at this point.  Emergency calls will be handled as such.  Any additional charges outside of the scope of work will be billed as a Maintenance Ticket.  A Maintenance Ticket must be entered to get paid. 
29. Smoking, eating, and drinking will only be allowed in an area designated by the Retail Business Services Construction Manager and the Store Manager.  General Contractor is to provide contracting subs a butt bucket for the rear exterior. All contractors are required to maintain their in-store purchase receipts and taped to the product while in the store. 
30. Shopping carts/floats are not to be used for construction purpose unless authorized by the Construction Manager.  Construction Carts may be provided, coordinate with Construction Manager.
31. General Contractor to provide a storage container for equipment/materials/tools.  General Contractor must require their Electrical, Plumbing, and HVAC Contractors to provide storage containers.  Storage containers for all materials are a requirement throughout the remodel.  Only exception to this would be temperature acclamation for material (i.e.…VCT, Marlite, Acrovyn).  DO NOT store any tools, supplies, or building materials of any portion in the store.  Walk-in boxes and Mechanical Rooms are not allowed to be used for storage area. The General Contractor must coordinate with the Construction Manager and Store Manager for a designated interior storage area for deliveries and temporary storage (red tape zone).
32. Maintenance Manager/Energy must require the Refrigeration Contractor to have a storage container on site to store refrigerated related materials and tools.  Energy Specialist/Refrigeration Contractor to contact the Construction Manager to locate the storage container prior to delivery.
33. General Contractor will be responsible for “ALL” dumpster dumps including those for the Refrigeration Contractor and Grocery Reset.  A Food Lion Vendor will be responsible for removal of shelving metals, General Contractor will be responsible for all other discarded material during Grocery Reset.  Grocery reset may be completed prior to start of construction.  If this occurs, Retail Business Services provides dumpsters.  
34. General Contractor must use professional signage and neatly installed orange fencing for any detours required during the course of the remodel. Coordinate the use of dust walls vs. dust screens with Construction Manager.  Use 2x4 framed plywood dust walls with Tyvek (lettering turned inward and upside down) when any jack hammering, sawing, demolitions, etc. is taking place.  Dust walls need to be structural, lockable, and insulated where appropriate.  Dust screens should be constructed of 6mil. poly or painter’s cloth attached to the ceiling and secured at the floor by rolling a 2x4 in the excess material.  Dust screens are to be used for light construction to control dust and visibility only.  Food Lion grocery carts or wet floor signs are not allowed to be used as fencing supports.
35. Retail Business Services will be supplying the Automatic Doors, Control Panels, Interior Lighting, Impact Doors, Sinks, Water Fountains, Water Heaters, Aqua stat & Stands, Hand Dryers and HVAC equipment.  Installation and warranties of this equipment is to be supplied by the General Contractor.  The General Contractor is responsible for ensuring that the SUB-CONTRACTORS order these items directly from the supplier as soon as the contract is awarded.  These items must be stored on site in the Sub-Contractors storage trailers.  A complete package with all the information will be sent to the awarded General Contractor.  National Account items MUST BE EXCLUDED from your bid, with the exception of installation and warranty.  General Contractor’s Project Manager must confirm that ALL orders have been made with delivery dates and provide documentation at the Pre-Construction Meeting.  First Pay Draw will not be released until all material orders have been verified. 

Please ENSURE you are copying the Equipment Coordinator noted on the order you place to the vendor as noted below for BETTER tracking.

Automatic Doors – Assa-Abloy / Besam – Jessica Shane @ 1-609-249-9498
Email:  Jessica.Shane@assaabloy.com; David.Hastings@retailbusinessservices.com  
Power Wall-Electrical Switchgear – CD Controls – Contact: Ed Rios @ 706-476-7303 (Cell), Email:  edrios@cdcontrols.com  

HVAC System/Energy Management/ Environmental Control – Sesco/McNamara – Contact: Erin Mariano @ 336-996-2220, Email erin.mariano@trs-sesco.com or Penny Shepherd @ 336-996-2220, Email: penny@trs-sesco.com
            

Interior Lighting Package – Sylvania Lighting – Contact: Lisa Mastin @ 1-800-579-1514

Email: lmastin@sls-solutions.com 
Site Lighting Package – Lighting Service Design/LSD – Contact:  Rick Donald @ 804-357-7840; Email:  rickdonald@lightingsolutions-design.com 

Hollow Metal Doors & Hardware – B.A. Hoft – Contact: Joseph Holland @ 919-596-4446
Email:  jholland@bahoft.com  

Dock Doors, Seals & Dock Leveler – Overhead Door – Contact: Amanda Cumberland 
@ 469-549-7025, Email:   Amanda_Cumberland@OverheadDoor.com; David.Hastings@retailbusinessservices.com
Traffic Doors – Hefco – Contact: Lisa Windle  @ 800-327-1817

Email:  cs4@hefcollc.com; David.Hastings@retailbusinessservices.com
Vestibule Carpet – Portico – Contact:  Bill Long @ 877-285-8899 x305  

Email:  blong@porticosystems.com 

Hand Dryers – George Scott & Associates – Contact: Bill Scott @ 704-376-4775

Email:  bill.scott@gsaclt.com 

Sinks – John Boos – Contact: Lisa Windle @ 800-327-1817

Email:  cs4@hefcollc.com 

Water Fountains, Water Heaters, Stands, and Aquastat (Therma-Stor) – WW Grainger  
Contact:  David.Hastings@retailbusinessservices.com; natalie.lebron@grainer.com
NOTE:  General Contractor to provide a list in each bid of the National Account items Retail Business Services is to supply.
36. Plumbing Contractor is to order all new equipment through the National Account program, ALL other required repair parts can be purchased by the plumber outside of the National Accounts program once verified through the Construction Manager.

37. Plumbing Contractor is to install/relocate hub drains as indicated on plans and bid notes.  4” bell hubs are required when two cases share one condensate hub in the floor.  4” bell hubs are required for new and relocated cases.  All exposed hubs shall be 4” bell type with PVC screen inserts.  (No more than two cases can be piped to one hub, drains to hub can not run parallel.)  Plumbing Contractor will be required to install hubs as noted on the plans and shall not combine hubs in areas of new work.  The Plumbing Contractor MUST verify all hub drain placements with the drawings, case manufacturer specs, and the Construction Manager, if this is not done, all associated cost will be the Plumbing Contractors to pay. 

38. Refrigeration Contractor is to connect case drains to the hub drain. Case drains need to be cut on a 45° angle with an approved air gap as dictated by the local jurisdiction.  Case drains shall not be visible outside of the kick plates.

39. Plumbing Contractor must run individual condensate drain lines off new/relocated evaporators. NO evaporate drain lines can be tee’d together.  ALL evaporator condensate lines are to be anchored to the wall with standoff brackets and hanger supports from the ceiling. Install plumbing escutcheons on wall penetrations. 
40. Plumbing Contractor must make all joints with compatible PVC or “No Hub” fittings, no “FERNCO” joints or "Gator Bite" type fittings will be accepted. 

41. TRENCH WORK:   All dirt shall be removed from the store and should never touch the floor.  Trenches
 shall be backfilled with aggregate no larger than #57, dowels must be installed in concrete on all pour backs and proper vapor barrier used.  Open trenches are to be covered with ¼” min. metal plate and matching carpet mats – trenches covered with plates/carpet are to be accompanied by orange safety cones and are allowed for a maximum of one week as temporary for inspections, once inspections have passed the General Contractor is to properly fill with concrete and install temporary VCT.  All pits should be photographed with current date to show interior before and after vapor barrier install and trench completion.  Photos are to be emailed to the appropriate Construction Manager.
42. Fiberglass pits can be modified as needed to work around existing conduit, etc.  Exposed pits to have a min. 2" concrete cap flush with finished floor, pits under cases can be left without a cap but must be completely sealed.  All revised pits must be sealed completely to rodent proof and eliminate construction material from damaging the refrigeration lines. Special precautions need to be made when cutting holes in fiberglass boxes that they limit the amount of fiberglass that is cut away for line installations.  All new pits shall be fiberglass unless a fiberglass pit will not work, formed and poured concrete pits will be acceptable in this case. All pits should be photographed with current date to show interior before and after vapor barrier install and trench completion. Photos are to be emailed to the appropriate Construction Manager.
43. Carpet mats are to be clean, same in color, and have rubber edges.  All mats are to be taped in place at all times. Mats are to be supplied by the General Contractor, do not use store's carpets. 

44. General Contractor to fill any abandoned pit with #57 stone and dowel in 4” concrete on vapor barrier.  Seal other end of PVC sleeve with rodent proof material as indicated in Specifications.
45. It is mandatory on Food Lion projects when replacing the entire sales area ceilings, that the General Contractor recycles the ceiling tiles.  A separate storage trailer is required for each; new and recycled material.  Recyclable material must be kept dry.
46. Any ceiling cleaning must be done by a professional cleaning company.  Ceiling cleaning contractors shall use cleaning mixtures that expose the ceiling tile to no more than 10 grams of water solution per square foot of ceiling tile, shall ensure that cleaning process does not create sagging or damage to the ceiling tile, and shall ensure that the operation will not adversely affect the performance or dimensional stability of the ceiling tile.  It will be the ceiling cleaning contractor’s responsibility to cover and protect the store product during the cleaning process.  The ceiling cleaning contractor shall not use any cleaning solutions that would have a corrosive effect on the ceiling grid or other metal surfaces in the store, which would eventually lead to the rusting or oxidizing of the metal surfaces.  The Ceiling Cleaning Contractor shall send a Material Safety Data Sheet (MSDS) for each store to Retail Business Services for our files as well as leaving a MSDS at each store while work is being done.    


Approved ceiling contractors:


Keep Looking Up Acoustical Ceiling Cleaning & Services



Contact: Michael Tuczynski 



Ph: Michael - 910-793-8200 or 910-443-6864 

E-mail: cleaningk@bellsouth.net or mjt_klu@bellsouth.net   
Team ATG

Contact:  Angie Kirsch

Ph: 800-334-1789 or 740-317-4204

Email:  angie@teamatg.com 

Southern Cleaning

Contact:  Dennis Wilczewski

Ph: 864-325-1094

Email:  southerncleaning@rocketmail.com 

Carolina Ceiling Cleaning, Inc.

Contact:  Mike Allred

Ph:  336-953-5433

Email:  mike@carolinaceilingclean.com
47. Energy/Refrigeration Contractor must take appropriate actions as listed below and coordinate with Nick Cordasci at Retail Business Services 704-633-8250 ext. 4824 to report these issues.

· If refrigerant is recovered from any of our equipment, we must document and track the amount of refrigerant and its present location. 

· If refrigerant is added to any of our equipment, we must document the amount of refrigerant, the date and the reason for the added refrigerant. 

· If refrigerant is leaked accidentally (due to human error), we must document it. 

48. Electrical Contractor to provide a Commercial Qualified Lead Electrician for each project.  This person is to be identified as the Project Electrician and is to work on site a minimum of 40 hours each week starting from week 1 of the Construction Schedule to 100% complete.  Exceptions to this are Reset week and Holidays if no work is scheduled, special circumstances can be approved by Construction Manager only.
49. Electrical Contractor shall install all vertical low voltage cabling in finished and unfinished areas in EMT with a 90° bend at the bar joist in the direction of the cable run.  
50. Electrical Contractor shall install and adequately secure ALL covers.  Provide or replace covers and fasteners and plug any holes as required.  Device covers in Meat, Produce, Deli/Bakery, and Exterior shall be weatherproof (WP) and in proper condition at closeout.  Vacuum branch circuit panel board, SweatMiser, and LiteMiser interiors and clean the tops of all electrical panels, cabinets, and troughs.


51. Electrical Contractor shall install all low voltage cabling running overhead in the bar joist and tied every 15 ft.  Cabling that is suspended from the bar joist or lying on a ceiling will not be accepted.  Electrical Contractor is to work with each Food Lion vendor to remove any and all abandoned low voltage cabling. 


52. Electrical Contractor is to properly label all main panels, service disconnects, sub-panels, breakers, branch circuit panel boards and disconnects that are not currently or correctly labeled.  Must use attachable name plate, phenolic as described in the specifications.  


53. Electrical Contractor must provide labor and material to go through ALL existing electrical panels to trace and verify all circuits for accuracy and install new updated panel schedules inside the panel board cabinets, both new and existing.  All schedules are to be on card stock, typed, and dated and installed in a clear pocket.  Electronic copies of all panel schedules are required at closeout.  (Do not remove existing panel schedules).
LABELING:  Receptacles and lighting are to be labeled by area/location.  Sales floor lighting circuits are to include row number.  Case circuits are to reference refrigeration circuits.  Spare is a breaker with no wire, Blank is an empty slot.  All wired and active breakers shall be properly scheduled.  Wired breakers with no active load – device shall be labeled as Spare, Ending Location.

54. A RBS Vendor Team will install the front-end equipment; this includes and is limited to:  all check stands, cigarette kiosk, and Customer Service counters.  This includes setting and handling all equipment, clean and dirty power, associated CAT5 and Beldon cables.  This work will be permitted separate from other work in this project by the RBS Vendor Team.
55. Electrical Contractor is not allowed to use Armored Cable (BX or MC) for electrical runs.  EMT must be used to connect panel to junction box.  Armored Cable is only allowed as fixture whips or extensions from a junction box above sales area ceiling to self-contained cases/equipment below (remote cases must be wired per directions in drawings).
56. Electrical Contractor must install wire guards over lights on 8’-0” ceilings or lower throughout the entire store.

57. Electrical Contractor is responsible for replacing and installing all missing power pole trim rings.
58. Electrical Contractor to install Aluminum “In Use” receptacle covers when specified or required, plastic covers are not acceptable.
59. General Contractor must use Contract Flooring (contact #800-356-6792 or #252-522-4588); Haywood Floor Covering, Inc. (contact #804-824-9741 or #804-815-2295), Tino Tile (contact #704-636-7735), for ALL store soft tile installation.  No other soft tile contractors will be accepted.  

60. All roof openings due to removal of HVAC or refrigeration equipment shall be patched or repaired in compliance with the roof manufacture’s standards.  General Contractor must verify the existing warranty with the Building's Owner to avoid possibility of voiding this warranty.  Any opening over 12” x 12” requires welded burglar bars in the opening.  
61. Mechanical Contractor to remove the existing smoke detectors once new smoke detectors are installed (New smoke detectors installed by Food Lion Vendor) and operating.  Electrical Contractor must remove wiring for smoke detectors in HVAC duct being removed (New wiring will be performed by Food Lion Vendor).

62. General Contractor is to replace missing or damaged weather-stripping, sweeps and New style carpet thresholds on all exterior doors. (Have Store enter a work order for Automatic door sweeps and weather stripping.)
63. General Contractor is to remove all old silencers and install new door silencers on all door frames after painting.
64. General Contractor must install through bolts on new/relocated door closures. 
65. General Contractor must install commercial grade kick down door stops on all interior hollow metal doors.  (except front office inner door) 

66. General Contractor is to install kick plates on all doors that are missing or damaged.  Do not install on rear dsd/dock door.
67. General Contractor shall caulk around all fixtures in restrooms/all corridors/produce prep/meat prep and deli/bakery area and all offices throughout the entire store – and/or accessories, which fasten to the wall.  (Examples:  water fountains, sinks, paper towel holders, electrical plate covers, plumbing fixtures, plumbing escutcheons, electrical outlets, sprinkler escutcheons and wall mounted fixtures, etc.)  
68. General Contractor must extend the marlite wall finishes above the ceiling grid and attach the grid to the marlite. The marlite is not to be finished to the bottom of the grid.  Marlite applied to exterior block walls shall include 6 mil poly, furring strips, 1/2” Plywood, then marlite.  Interior block walls will require furring strips, ½” plywood, then marlite.  Wainscot application will require ½” plywood adhered to block then marlite.  Coordinate each area with Construction Manager.
69. Painting Contractor is to follow the Food Lion National Account Paint program with Sherwin Williams Paint Company. Painting Contractor is to purchase all paint needed for this project (interior and exterior) from Sherwin Williams only.  Painting Contractor is to use the code “National Parent #C137” when ordering paint for this project. 
70. Painting Contractor is to properly paint Marlite as indicated in plans and bid notes by following the following procedures:  Prepare surface by cleaning Marlite and de-gloss surface using a 3M pad or ultra-fine grit sand paper.  Fill any holes, cracks, or imperfections with a wood filler or latex based caulk.  Apply prime coat "Shellac Primer BA9W8050 by using natural bristle or nylon/polyester brush, ¼" – ½" nap synthetic or mohair roller.  Next, lightly sand previously primed surface using fine grit sand paper.  Topcoat is to be 2 coats of "Zero VOC Acrylic B66-650 applied with nylon/polyester brush or 3/8" woven roller.  General Contractor is to verify each step is followed by providing digital photos of steps followed, failure to follow these steps along with pictures will result in new application of entire process at the General Contractor's expense.
71. General Contractor is to use the following Marlite product when patching areas due to case/equipment moves prior to painting existing Marlite:  1001-S4 (paintable white with 4" grooves) or 1001-BG2 (paintable white with 2" grooves).
72. General Contractor to use "Low Odor" acrylic flooring in areas defined on plans or bid notes.  "Protect 4300 PA" by Protective Industrial Polymers (contact – Steve McCamey 804-937-5000 activatedflooring@gmail.com) – OR – "Accelera HQ" by Dur-A-Flex (contact – Kevin Stephens 919-208-8662 kevins@dur-A-flex.com ).  Electrical/Plumbing/General Contractor shall bid all labor and material to disconnect and re-connect/adjust all equipment and fixtures to complete this flooring installation.
73. Sprinkler Contractor to install white semi-recessed sprinkler heads in rooms that get new ceilings. This shall include all labor and material. All sprinkler escutcheons throughout the entire store should be secured to the ceiling. Any rusted heads and/or escutcheons should be replaced throughout the store and all prep areas/ coolers/ freezers/ etc. 
74. Sprinkler Contractor must install wire guards over sprinkler heads on 8’-0” ceilings or lower throughout the entire store. 

75. Sprinkler Contractor must obtain Décor drawings, reflective ceiling plans, mechanical drawings, steel drawings, and electrical lighting plans to design the sprinkler system to allow for adequate water coverage as per the fire marshal’s requirements/codes.  Sprinkler Contractor to provide Retail Business Services Construction a Disk containing the drawing file of the plans used. 
76. In the best interest of our Customers, the following construction activities are limited to “night” work only and should be bid as such (night work is defined as 10 pm until 8 am):  Sales Area Painting, Sales Area Ceiling Tile Replacement/Cleaning, Sales Area Lighting Demo/Installation, Sales Area Framing and Drywall installation, Sales Area Drywall finishing, VCT Demo/Install, Sales Area Mechanical Duct Demo/Install, Sales Area Sprinkler Pipe Demo/Install, Entire Store Saw Cutting or Jack Hammering, Deli Floor and Wall Tile Demo, Restroom Floor and Wall Tile Demo, Restroom Plumbing work, Sales Area Masonry/Framing Grinding/Sawing.  All other dust or noise creating work on the sales floor shall be completed at night.  Any excavation in front of the store for Grease Traps, etc. is to be completed at night.  Coordinate with Construction Manager for approval of any work that would violate this requirement.  Store Manager has authority to halt work that he/she deems unsafe or disruptive to customers.
77. General Contractor to replace all transfer fan filters at the end of scheduled work, provide photo of each removed filter to the Construction Manager.

78. Any new cable installed will be a Belden 1212 CMR Cat5e 4 pair 24 AWG (Belden 1200 DataTwist Cable Series).  New cables installed by the remodel Electrician are to be Blue in color and labelled using Duct Tape or paper tags.
79. All 3rd Party Professional Cleaning as indicated in the bid notes for Deli final cleaning shall be completed by a Professional Cleaning Company approved by the Construction Manager for this project.  The following procedures are to be followed:
a. The Cleaning Company will be required to use a commercial grade pressure/steam cleaner and shall follow Food Lions specs on emissions within the building. (No gas or propane equipment within the interior of the building)

b. The Cleaning Company will be required to use a commercial grade kitchen degreaser. Safety Data sheets will be required to be available. 

c. Walls shall be scraped to remove any tape, caulk, and foreign residues. 

d. Walls shall be sprayed with a degreaser, rinsed, and then wiped down. Steam and pressure washing of the walls will be required as needed. A shield will be required for protection of the ceilings so as not to damage the ceiling tiles. 

e. Floors shall be sprayed down with a degreaser and use a surface cleaner to remove. Pressure wash/steamer will need to be used in areas of excessive dirt and buildup. Then use a squeegee to remove excess to the nearest drain and follow-up with mop pads to help dry the surface. 

f. Spray all the stationary equipment with a degreaser and wipe them down to a dry state. This shall include all pieces of equipment within the deli bakery. 

g. Final requirement is to have the PIC, Superintendent, and Construction Manager to sign off on the work performed and that it has been done in conjunction to the noted requirements above. 
h. Contractor to cover all equipment not being cleaned to protect from contamination or damage.
i. Note: General Contractors are not allowed to self- perform this work without the written permission of the Construction Manager. 

Turning Power Off to the Store

· If power is turned off to the store for any reason, the following steps are to be followed and the General Contractor is responsible for this process.
1. Inform Retail Business Services Construction Manager (One week notice)
2. Contact and inform Central Station (704 310 2537).
3. Turn off all registers and computers individually. 
4. Turn off "CR" breaker.
5. Turn UPS Switch to "Bypass".
6. Turn off input breaker to UPS.
7. When electrical work is complete and power is back up, turn breakers on.
8. Contact Mike Peoples (336-613-3679) and he will walk you thru restarting the UPS unit as this involves some keystrokes, password, and switching the bypass switch.  If the UPS unit is rewired at all due to the "OW" change out the phasing must also be checked, which Mike can walk the Electrical Contractor thru as well.
9. Turn on equipment.  A Manager needs to come in early to verify register function One Hour before the store opens.  Validate that all equipment (i.e. registers, workstations, etc.) are functional.  If any equipment fails to power up have the store contact Store Technical Services at 1-888-889-1105.
Safety Notes: 
1. General Contractor MUST maintain an OSHA approved safety program.
2. Electrical Contractor will not be allowed to work on live electrical loads.
3. General Contractor is to ensure that no emissions generating equipment is used inside the store (NO 

GAS OR PROPANE EQUIPMENT)  
4. If it is required that emissions generating equipment must be used inside Food Lion, and if approved by 
the Construction Manager, the following guidelines are to be followed as a minimum: 
A letter of intent on the Contractor's Company Letterhead must be composed stating:

a. Type of equipment being used and its fuel type (Propane, Diesel, etc.)

b. Location (Store Address) approved for use including dates approved for use.

c. Name of Operating Contractor for equipment.

d. Personal Carbon Monoxide Measuring Device will be worn during operation of emission generating equipment.
e. Level of CO that will be maintained during operation.
f. Ventilation system description along with an illustrated drawing of air evacuation.
g. Verification that equipment has been inspected and certified within the last 6 months to operate within tolerable CO emissions.
----------------------------------------------------------------------------------------------------------------------------------------------

The following are department specific notes, please read thoroughly and coordinate with other store documents.

----------------------------------------------------------------------------------------------------------------------------------------------
Front Exterior

1. General Contractor and Sub Contractors to use parking spaces at left side of building for staging location. This will give you access to Double Doors from Restroom Corridor with ramp.  (Coordinate with Retail Business Services Construction Manager) This area is to be used for job trailers, materials, lifts and other construction needs.  GC is to repair all damage prior to leaving the job. 
2. General Contractor must install and set the new parking lot cart corrals (1 double), anchor down new and (2) existing and secure new signage (specific locations to be determined by the Construction Manager). 
General Contractor to remove the Damage Responsibility signs from the side of the existing cart corrals and grind off tabs.
3. Painting Contractor is to paint (4) handicap metal sign posts. SW 7068 "Grizzle Gray".
4. General Contractor to install Resinous Flooring (FL105) in cart garage replacing the existing VCT. Remove VCT and prep concrete floor as necessary. Remove and Reinstall existing box rail.
5. General Contractor to patch/grout holes in brick storefront to match color/material of brick and mortar where all storefront signage are removed (this is a masonry storefront the sign company will remove the existing storefront signage).  
6. Electrical Contractor is to coordinate with the Building Sign Installer for power disconnection/connection. New sign requires one 20amp circuit. EC is to remove conductors from all unused circuits to the closest junction box and remove from breakers. Circuit junction box for reuse should be mounted above the canopy, on the exterior wall, approximately center of the sign location. MC cable whip to the sign company’s wiring trough will be completed by the Electrical Contractor. The new sign is 24vDC and all wiring to the sign transformers is by the Electrical Contractor.
7. General Contractor to replace (7) handicap signs and include the “$350 Fine” and “Van accessible” where necessary. Replace (10) Fire Lane signs (reflective), coordinate type with local governing authorities.
8. General Contractor to remove all metal fasteners and string along brick front wall and columns. Patch holes.
9. General Contractor is to caulk at sidewalk and around columns at storefront with “NP” type compound.

10. Painting Contractor must repaint all exterior metals to include lintels, (7) bollards at far left side of building, light pole bases, metal access panels.
11. General Contractor to clean Road Sign Base to make paint ready.  Painting Contractor is to paint all concrete areas on Road Sign.
12. General Contractor to secure a screen to the sprinkler blow-off.

13. Painting Contractor to make finish repairs and paint front canopy ceiling, Cart Garage ceiling and arches.  Ceiling type is GWB.
14. Painting Contractor to paint out top-out trim and other trim as shown in Exterior Elevation and Storefront Rendering Plans.
15. Electrical Contractor to replace (11) light lens on existing fixtures over front sidewalk, fixtures are National Account. 
16. General Contractor to clean (4) can light fixtures in Cart Garage. 
17. Sprinkler Contractor to clean (4) sprinkler heads in Cart Garage and (12) sprinkler heads on Canopy Ceiling and replace (12) escutcheons on Canopy Ceiling.
18. General Contractor is to steam clean front sidewalks, storefront masonry, Ice Cream/Storage Freezer outside walls and dumpster pads at end of project (coordinate with Construction Manager), must use hot water.  (Store Manager to sign off on completion).
19. General Contractor is to have all storefront glass professionally cleaned after pressure washing the sidewalk at the end of the project (Store Manager to sign off on completion).
20. Painting Contractor to prime and paint the railing at the far left end of sidewalk. SW 7068 "Grizzle Gray".
21. General Contractor is to re-stencil the lane with fire lane and no parking markings in front of Food Lion as noted in our Food Lion Spec’s. 
22. General Contractor is to include re-striping Food Lion parking lot including directional arrows and lane designation in drives and aisles.
23. DRIVE THROUGH CANOPY: Bid should include same specifications as Front Elevation Drawing (A2.01) and Ceiling Drawing (A1.04).
· EIFS Bands – Painting Contractor to Paint P-4 (Per Front Elevation Drawing).
· Lintels – Painting Contractor to Paint P-4

· GWB Ceiling – Painting Contractor to make finish repairs and Paint P-4

· General Contractor to Pressure Wash Brick
Front End/Vestibule Area
1. General Contractor should contact Portico directly to coordinate installation date of the Vestibule Carpet.  Portico to remove existing VCT and mastic.  Contact is Bill Long - (877) 285-8899 x305 (or Steve Harrison x304).  NOTE: LEAVE A 5% OVERAGE FOR FUTURE USE.  THE STORE MANAGER MUST ACCEPT AND LOCATE.  The automatic doors must also be adjusted to allow for egress break away when installing the carpet tiles, if applicable.  Portico to provide new aluminum thresholds at all locations and anchor with flat head Stainless steel screws.
2. Painting Contractor is to clean (2) automatic door packages.  
3. General Contractor is to clean (2) fly fans on the interior of the automatic doors.
4. General Contractor to install drywall control joint and repair drywall crack located at left side of Vestibule opening.
5. Painting Contractor is to make finish repairs and paint the vestibule ceiling.  General Contractor is to clean lights and diffusers.  Ceiling type is GWB.  
6. General Contractor is to remove poster hanging system from the vestibule windows.
7. General Contractor to replace break metal under windows at the end wall of Cart Garage on vestibule side and replace 3-piece end cap at left side opening with new break metal to match existing.
8. General Contractor to add SS cap on interior extra wide break metal beside automatic door on left side. This piece will need to be aprox. 12” wide/14” long w/1-1/2” bend.
9. General Contractor to include tinting (7) Vestibule window(s) behind front end services located by the Construction Manager.  Tint is to be Llumar Window Film DL 05 GR SR CDF Gray.
10. General Contractor must coordinate with the Store Manager on the night of the front end change out to insure there is adequate room to unload the front end equipment in the store. If space is limited, the General Contractor will be required to provide a storage trailer on site. The General Contractor must provide a forklift for the front end equipment removal. 
11. General Contractor will need to caulk all cash register stands, new kiosk, and cigarette base inside and out and around the customer service counter (closing all voids) to the floor after they have been properly installed, aligned and all of the VCT work has been completed. Use a color caulk that matches the bottom metals on the stands. (Coordinated with the Construction Manager.)
12. Electrical Contractor is to provide a general use dirty power duplex receptacle where the Communicator Cabinet is shown on plans for store communicators.  Locate receptacle behind cabinet, GC to cut out back of cabinet as needed for receptacle.
13. Electrical Contractor to remove existing conduit for Coupon Kiosk and relocate inside wall for new location.  General Contractor to repair ceiling grid.
14. General Contractor to provide labor to remove the Kiosk Shelving for installation of VCT and shall re-install shelving once tile work is complete.  (Product is to be removed and re-installed by Store Associates or Strategy Specialists)
15. General Contractor to provide painted 4x4 blocks (Black) for the Ice Vendor to rest on, these blocks are to be left under the ice vendor after the remodel.
Outer Office/Office Storage
1. Electrical Contractor is to remove outlet over Workroom door.  Painting Contractor is to patch and make finish repairs.
2. General Contractor and Electrical Contractor to provide demo as required of customer service counter.  Coordinate with Construction Manager. Electrical Contractor is to remove any and all receptacles and communication cabling.  The existing communications CAT5 cables are to be labeled and pulled back to Communications Panel.  (Cut cables will be re-pulled at no cost to Retail Business Services.) 
3. Painting Contractor to hand paint the office safe with a short nap roller, both inside the office and on sales area side. Also prime and paint L-angle. 
4. General Contractor to remove counter and shelving behind safe in office storage and make finish repairs.  General Contractor to install new Marlite on rear wall.  Painting Contractor to paint remaining drywall.  Electrical Contractor to relocate (2) receptacle to 42" a.f.f. that will fall behind the new office cabinet.
5. General Contractor to install the new Workroom Cabinet supplied by Retail Business Services with Front End equipment, caulk to the floor and wall after new VCT is installed.  
6. General/HVAC/Electrical Contractor is to add a 1400 CFM transfer fan (contact: Sesco/McNamara - 888-996-2220) to the office storage.  Remove any existing HVAC and cap off.  Fan power supply to be tied to lighting circuit for operation.  Duct conditioned air back into sales area. (Min. of 10’ away from office door) Electrical Contractor is to tie power for the fan to the office light circuit, abandon and blank off old switch for fan. 
7. General Contractor to install all new acoustical ceiling tiles in cash office as per plans & specs once all overhead work is complete.
8. Painting Contractor to repaint the existing metal office door and.
9. General Contractor to adjust door where hitting at top.

10. General Contractor is to install a new louver kit provided by HVAC in office door.
11. General Contractor to install a kickplate on both sides of the office door at the bottom of the door, also install a 12" kickplate behind the lockset above the louver on both sides of the office door.
12. General Contractor is to repair (1) counter tops, (3) shelves in office.  See plans for laminate specifications.
13. Painting Contractor to paint the underside of the shelves.
14. Soft Tile Contractor is to “NOT” move the UPS to tile under. Cut Around.
Director of Operations Office
1. General Contractor to follow plans (See A2.02 and A3.01-Detail 5) for demo and new wall finishes.
2. Painting Contractor to paint all walls, doors as directed in plans.
3. Soft Tile Contractor is to install new carpet.

4. General Contractor to install new passage latch door handle on the Fire Sprinkler Door. (No lock)

Deli/Bakery Prep & Deli/Bakery Sales Area 
1. Electrical Contractor to add (2) 2 x 2 insert light fixtures for high deck cases under canopy.  See Construction Manager for location.
2. Electrical Contractor is to provide temporary power to the refrigerated island case by dropping MC cable through the ceiling, install in permanent location after located by the Construction Manager and floor tile work is complete.
3. General Contractor to install the Kick Plate supplied with the new Wing Bar once floor work is complete.  Caulk to floor, color to match.
4. General Contractor to follow plan specifications on repairing wall, bulkhead and ceiling where (2) walls removed.
5. General Contractor to add an aluminum swinging gate measured and ordered by General Contractor after Deli cases are set and opening size is determined.  Contact Michelle Harrelson with Hefco @     800-327-1817, email: cs1@hefcollc.com to provide dimensions of needed gate. 
6. General Contractor is to clean the deli closet exhaust fan.
7. General Contractor to adjust door so closes properly. Install kick down door stop.
8. Construction Manager must order wall mounted prep desks; General Contractor to remove old and install new desk in prep area.
9. General Contractor is to clean and repair ceiling in the Deli Bakery.  Ceiling type is vinyl faced drywall.  Install 4’ missing grid and repair grid in front of Cooler Door and around Large Hobart Oven.

10. Painting Contractor is to paint ceiling grid white all along bulkhead.  
11. General Contractor to clean all light fixtures in the Deli. 
12. General Contractor to clean light fixture/lens in Deli Cooler. 
13. Sprinkler Contractor to clean (12) sprinkler heads and replace (6) escutcheons.
14. Hard Tile Contractor is to replace quarry tile 6’ x 4’ where the retarder is removed.
15. Hard Tile Contractor is to replace (1) piece of ceramic tile and re-grout (1) pieces of ceramic tile in deli area.  Broken tile is by the Hobart Oven under small hood.
16. General Contractor must coordinate any floor and wall dimension discrepancies with the Construction Manager prior to installation.
17. General Contractor is to thoroughly clean the quarry tile floor in the deli to remove stains.
18. General Contractor to maintain existing Flying Insect Traps (with Glue Boards) in the Deli.  Remove temporarily for finishes, do not discard.  Vendor (through Food Safety Dept.) will be responsible for replacing units as needed as part of the “Fly Program”.
19. General Contractor to refer to finish metals note under “Sales Area” for stainless steel corner guards/caps on exposed tile corners.
20. Electrical Contractor to provide a dirty power dedicated circuit to a junction box above the ceiling above the Hot Case for the LED Menu Monitors (circuit cannot be tied to the Energy Management Panel and must have continuous power).  Once the monitors are installed by others, install a duplex flush mounted in the ceiling tile within 6" of the monitor post and run BX Cable from the JB to the receptacle.
21. Electrical Contractor to install the 4' LED light on the back of the bulkhead centered on the "Taste of Inspiration" sign after installed.
22. General Contractor to install 2x2 plexi-glass window in the Deli dust wall.
23. Electrical Contractor is to provide temporary power from the existing Deli/Bakery scale location to outside of the dust wall.  GC is to provide a place for Deli scale to sit for use during shutdown.  
24. General Contractor to employ a 3rd Party Professional Cleaning Company to professionally clean the deli once the majority of the work is complete prior to opening the deli, coordinate with Construction Schedule.  Refer to Standard Note section of these bid notes for approved cleaning contractors. 
25. Plumbing Contractor no longer supplies the mixing valve for the Eye Wash Station, this will be part of the equipment supplied.
Produce Sales Area
1. Sprinkler Contractor to include time and material to identify sprinkler head/trellis interference with local authorities and shall relocate and add heads if required to meet coverage code.
2. Electrical Contractor is to provide temporary power dropping MC cable through the ceiling to the left side of refrigerated island cases, install in permanent location in telepole (that accepts internal duplex receptacle) after located by the Construction Manager and floor tile work is complete.  Coordinate with latest fixture plan for quantity of cases and plans for telepole model numbers.  Telepoles are to be mounted to match the angle of the cases and receptacle facing the rear.
3. Electrical Contractor to provide Armored Cable (MC) connection from a JB above the ceiling to the electrical connection point of the Bus Strut lighting grid.  Cable to be aluminum color finish and is to be secured to a supporting Bus Strut cable. 
4. Plumbing Contractor to make cold water connection to all case mounted quick connects on the Produce Cases.
5. General Contractor to follow plan specifications on repairing wall and ceiling where back angled wall removed.
Produce Prep
1. General Contractor to replace the window kits in the existing double swing doors going into the Sales Area.  
2. General Contractor is to clean the Nudo ceiling tile and grid in the produce prep.  Also repair the ceiling grid in the produce prep.  
3. Painting Contractor must repaint the produce prep walls and wood along bottom of Cooler with "white" epoxy paint. 
4. Electrical Contractor to remove service bell and wiring.
5. Construction Manager will order wall mounted prep desk; General Contractor to remove old and install new desk in prep area.

6. Plumbing Contractor to supply ½" cold water with ball valve for the misting system as located by the Construction Manager.

7. Electrical Contractor to provide three (3) 20amp dedicated GFI Receptacle for the Misting system as located by the Construction Manager.
Note: Prodew is to install Poly board.
8. General Contractor to install aluminum splash guard between 3 compartment and 2 compartment sinks.
9. General Contractor to maintain existing Flying Insect Traps (with Glue Boards) in the Produce Prep.  Remove temporarily for finishes, do not discard.  Vendor (through Food Safety Dept.) will be responsible for replacing units as needed as part of the “Fly Program”.
10. General Contractor to repair the hollow metal egress door by installing a kickplate at bottom and replacing the closer.
11. Plumbing Contractor is to re-attach hand sink to wall and re-caulk.

12. General/Plumbing/Electrical Contractor is to remove the ice machine. Food Lion/Julian Road does “NOT” want this equipment.  This equipment can be donated, sold or scraped…General Contractor to make arrangements.  Electrical Contractor may have to remove top housing so machines will fit through doors.

13. Plumbing/Electrical Contractor to cap plumbing and electrical and leave the electrical disconnects when removing ice machines.  Install knock out plugs in open electrical disconnect boxes.  Note: This wall area must be clear of all obstructions for the installation of Misting System w/Poly board.
14. General Contractor to pressure wash the Produce Prep and Cooler floor.  Electrical/Plumbing/General Contractors to include labor and material to disconnect and reconnect/adjust all equipment and fixtures.  General Contractor to also chase (12) linear feet of cracked concrete and fill with two part epoxy.  Apply "Euclid Diamond Hard" sealer in the Prep and Cooler, must be applied with a squeegee. 
15. General/Plumbing Contractor to relocate the Sterilox system from the 3 compartment sink to the 2 compartment sink, Plumbing Contractor to relocate water supply including all valves and components.

Meat Prep & Meat Sales area
1. General Contractor to include saw cutting for electrical conduit between the Island Meat case and the wall cases to allow installation of receptacle on case.  Electrical Contractor to include circuit and standard receptacle with water proof cover (GFI only if required by Inspector) mounted to base of the Island Meat case closest to the right wall.  Pushing circuit in Seal Tight through existing refrigeration conduit is an acceptable alternative but not always possible. 

2. Electrical Contractor to provide and install a 24-volt service bell.  Bell is to be "Edwards #340G5" (4" diameter, gray in color) with no alternates accepted.  The service bell system will require a transformer rating for 120VAC input voltage to 24VAC output voltage and a 24VAC pushbutton.
3. General Contractor is to install new “Black” nylon swing door into sales area 
4. General Contractor is to clean and repair ceiling in meat prep.
5. General Contractor is to clean light fixtures in the meat prep room. 
6. General Contractor must wipe down and clean the electrical cord drops from the ceiling.  Zip Tie all un-used cord drops to the ceiling.  

7. General Contractor to remove abandoned data wiring to scales and seal holes in ceiling.
8. Sprinkler Contractor must replace (1) sprinklers heads and escutcheons in the meat prep and meat prep walk-ins.
9. Electrical Contractor must seal the light fixtures from the top so no condensation enters the fixture in the cooler and freezer.
10. General Contractor is to follow plan specifications (A2.02 and A3.01-Detail 1) for Meat Prep wall. General Contractor to provide and install FRP Panels to match existing walls from floor to ceiling when closing in the Meat Prep opening.  Picture framed FRP in space is not acceptable.  Remove old material, do not install as an overlay.  
11. General Contractor is to cut out and remove all existing caulking along top of all perimeter quarry tile cove base.  Apply new caulk (color to match grout) to seal the quarry tile cove base to the wall entire perimeter.
12. Hard Tile Contractor is to replace 42 pieces of wall tile and re-grout 42 pieces of wall tile in Meat Prep.  New backer board will need to be installed in this area.  Plumbing Contractor is to remove and reinstall existing hose bib.
13. Hard Tile Contractor is to replace 5 pieces of QT Base and re-grout 5 pieces of QT Base. Location is on each side of traffic doors going into Grocery Storage.
14. Plumbing Contractor no longer supplies the mixing valve for the Eye Wash Station, this will be part of the equipment supplied. {remove is no new eye wash station in this department}
Sales Area

1. General Contractor is to ensure that all trades cleanup after their work has ended for the day or prior to them leaving the area.  This is to include removal of debris along with any needed dusting, sweeping or mopping. 
2. General Contractor MUST provide a cleanup person who will clean 40 hours per week for (3) weeks as indicated in the Construction Schedule.  This cleaning is to include dusting of product and shelving including displays in the entire store for the duration of VCT work and similar duties as required for dust generated by décor removal and wall finishes.  This person shall be identified to the Construction Manager and Store Manager.
3. Electrical Contractor is to remove (6) ceiling mounted outlets.
4. Mechanical Contractor is to replace all Sales Area and Deli return grills.
5. General Contractor is to clean all sales area diffusers and the surrounding ceiling tile 10’ out.  Replace (60) ceiling tile that are stained/damaged prior to cleaning with matching ceiling tile.  Check HVAC drawing for diffuser replacements.  Clean approximately 24’ of bad water stain from grids.
6. General Contractor is to leave 20 ceiling tiles that will be used for Loss Prevention for security cameras, etc.  Ceiling tiles are to match the sales area ceiling tile, place them on the storage platform in the backroom.   
7. General Contractor must remove all unused clips from the ceiling grid.
8. General Contractor is to include removal/relocation of sprinkler heads to facilitate construction of new walls or canopies.
9. General Contractor is to re-secure/reattach and provide sprinkler escutcheons as required throughout the store. 
10. General Contractor must verify that the sales area bulkheads are structurally sound to support additional wall loads. Refer to detail in plans for structural repairs if needed. 
11. General Contractor must submit a letter to Retail Business Services Construction that the existing/remaining bulkheads have been certified that they meet structural and architectural criteria. 
12. Electrical Contractor shall be responsible for relocating or adjusting the height and location of all fire strobes, exit lights, and emergency lights in the sales area to accommodate the new décor package.  These relocations will need to be coordinated with project Décor Contractor and/or the Construction Manager.  (See “Important Bid Note Attachments” for SE Retail Markup)
13. General Contractor to contact Jason Pethel (by email only and copy Construction Manager, Jason.Pethel@RetailBusinessServices.com) for relocation of Fire Strobes in the sales area to accommodate the new décor package. 
14. Electrical Contractor is to install (4) emergency and (5) exit lights on sales floor.  Exit lights shall be LED Technology.  These fixtures are to be replaced prior to sales area painting, failure to do so will result in repairs at the Contractor's expense.
15. Electrical Contractor to add (23) 8’ recessed fixtures to match existing in a row 2’ off back wall all along back wall.
16. General Contractor is to skim the sheetrock walls where old décor is removed and achieve a “Level 4” finish prior to painting.  GC is to skim all imperfections in all sales area drywall as necessary prior to painting the sales floor walls.  
17. Painting Contractor to refer back to the “Standard Notes” section of these bid notes for directions concerning the National Account program.
18. General Contractor to provide and install 1x4 wood nailer at all perimeter wall shelving.  This will be coordinated with the Reset Team Lead at the beginning of Grocery Reset, all material must be on site at start of Grocery Reset.
19. General Contractor to install drywall control joint and repair drywall crack located over end window on right side.
20. General Contractor is responsible for installing new Fire Extinguisher stickers on all sales area and office Fire Extinguishers once all painting and wall finishes are complete.  New stickers are to be as follows:
•
Fire Extinguisher Signs for Curved Surfaces (including round and square columns) – Provide 18"H x 4"W glow-in-the-dark adhesive sign equal to Condor 469V23 (Grainger item #469V23).

•
Fire Extinguisher Signs for Flat Wall Surfaces – Provide 18"H x 4"W glow-in-the-dark plastic sign equal to Accuform Signs MFXG551GP (Grainger item #9CXE3).
21. Electrical Contractor to provide telepole from ceiling to the floor (centered behind the case) for any self-contained case not against a wall.
22. Electrical Contractor to install the telepole for the Fresh Pet case to the top of the gondola behind the case.  If existing fresh pet case, provide power same day as relocated.
23. General Contractor is to include the material and installation of all Finish Metal work required.  Acceptable standards are:  

a. 18 gauge Stainless Steel, #3 Finish, non-hemmed edges (PVC coated) on all exposed corners across the storefront, boxed column wraps are to be 22 gauge, #3 Finish Stainless Steel.   
b. 11 gauge Stainless Steel, #2B Finish (PVC coated) thresholds at all Deli openings, Meat Prep to Sales Area opening, Produce Prep to Sales Area opening, and any Sales Area to backroom opening. 

c. 18 gauge, #3 Finish, Stainless Steel with non-hemmed edges (PVC coated) 4' corners on all outside Deli Hard Tile corners.  
d. 20 gauge, #3 Finish Stainless Steel (PVC coated) for all Oven and Hood Flashing.

e. 18 gauge, #3 Finish Stainless Steel (PVC coated) for all Kickplates.
f. 18 gauge, #3 Finish Stainless Steel (PVC coated) 4’ corner guards on all sales area exit door openings, Produce Prep door opening, and Meat Prep Door opening.  

g. 18 gauge, #3 Finish Stainless Steel (PVC coated) Restroom Corridor opening wrap that wraps 2” on the sales area side, through the opening and wraps 2” on the Corridor side to create a full cap.

h. 18 gauge, #3 Finish Stainless Steel (PVC coated) 4’ corner guards on any Restroom Corridor exit door openings, restroom door openings, backroom traffic door opening, and any other Restroom Corridor door openings, include an 18 gauge, #3 Finish, Stainless Steel with non-hemmed edge 4’ corner on any outside wall corner in corridor.  

i. Wing Bar base to be 3” SS wrap with ¼” flare at the floor.  Must be caulked to the floor and screwed to the Wing Bar.
24. Electrical Contractor must not install up lighting until after the décor is installed. 
25. General Contractor is responsible for demo of existing fillers and wedges shown to be removed prior to the Décor Vendor's arrival and case painting.
26. General Contractor shall be responsible for removing and disposing of the old valence to include brackets from the cases. 
27. General Contractor needs to caulk around all doorframes.  This is after all the VCT work has been successfully completed.  The color of the caulk needs to be coordinated with the Construction Manager. 
28. General Contractor is to install plywood caps over all gaps between shelving the length of the shelving and in gaps between angled cases.  

29. General Contractor to provide temporary bracing between back to back shelving to cases during case work, Construction Manager to coordinate with Grocery Reset for permanent bracing (or will be handled during Grocery Reset).
30. General Contractor to remove sign headers from Lunch Meat, Dairy, and Beer cases.
31. General Contractor to remove debris and broom sweep tops of all cases at project completion.
32. General Contractor to seal with rodent proof material the drywall to the block wall behind all new and relocated cases where horizontal framing/furring is not present. 
33. Soft Tile Contractor to remove (1) layer of VCT prior to new floor tile installation.  
34. Soft Tile Contractor is to include the use of Mapei "G21" two part urethane adhesive when placing VCT in front of the Produce Cases planned to contain a misting system.  This adhesive is to be used for all VCT under the case to a minimum of 4' away from the case.  
35. Soft Tile Contractor is to include moisture test, grinding of any loose patch/high spots/problem areas, sanding entire floor, installation of APAC "V-Block" (or North American "Vapor Guard Pro"), floor patch and leveler, and final sanding in the VCT bid, no change order will be accepted for floor patch.  (refer to specifications for material and products to use)
36. Soft Tile Contractor is to include material and installation of VCT under Grab N Go shelving (around the tobacco kiosk) and any perimeter wall shelving that is not attached to the wall. 
37. Soft Tile Contractor to include an additional 2000 sq/ft of VCT installation for patch due to Sales Floor shelving relocation.
38. Electrical Contractor to include making electrical connection to the Soft Tile Contractor's pigtail for grinding equipment.

39. General Contractor to include labor to relocate any shelving not secured to a perimeter wall and Grab N Go shelving (around the tobacco kiosk) for the installation of VCT.
40. General Contractor to scrape and sweep clean any VCT that becomes exposed due to the relocation of equipment or shelving. This shall be done prior to opening the store for customers.  Must provide own scrape blade for shelving moves.
41. General Contractor shall patch and repair floors due to removal of floor stubs, existing walls, etc.
42. General Contractor to include installation and material of temporary VCT when shelving/cases/displays are removed exposing areas of concrete floors that create customer trip hazards.  VCT can be any color.  Applicable if area is exposed for more than one week.
43. Plumbing/General Contractor to install new adjustable floor clean outs (Sioux Chief only) as shown in plans (P1.01).  This work must be complete PRIOR to VCT replacement.

44. General Contractor/Plumbing Contractor will be required to cut down the 4" hub bells to be ½" above finished floor when installing new 4" hubs. 
45. General Contractor shall be responsible for installing McCue corner guards as shown on the fixture plan. 
46. Retail Business Services will provide inspection and jetting of all waste lines.  General Contractor must have all clean out access points open and clear of any construction debris. 
47. Electrical Contractor must run independent electrical conduit; NO electrical lines are to be run inside the refrigeration PVC chases with refrigeration circuits. (except receptacle for sampling station in first meat promo)
48. Electrical Contractor to remove telepole at back column between aisles 1 and 2.
49. General Contractor is to ensure that NO plumbing hubs/drains or electrical junction boxes remain behind any void area in the sales areas. 
50. General Contractor is to provide refrigeration chases, access panels and finishes for all refrigeration drops including those located in Meat Prep, Produce and Deli.
51. General Contractor to wipe clean all sales area emergency lights and exit signs prior to the completion of the project after all major sales area work is complete.

52. General Contractor to clean the top of all floor clean outs in the sales area after all floor tile work has completed at the end of the project.
53. **NEW NOTE**: General Contractor – is responsible for the disposal of removed refrigerated cases on this project.
· The Refrigeration Contractor will get these cases to the dock doors and help load onto the fork lift and from that point the General Contractor will be responsible for disposal to the recycle dumpsters or loaded for a third party. 

· GC will be responsible to make sure cases are removed nightly from the premises and nothing is left behind. Cases are not to be left in the parking lot the next day after a case move. 

· GC to bid a Fork Lift or Bobcat with forks to be on site for all case removals and the labor needed for this work.  

· GC is responsible for locating a local recycle company to coordinate the drop off of dumpsters in parking lot for case removals.

· GC is responsible for all dump fees and clean up associated with this work.  

· GC to coordinate with the RC and the Remodel Schedule for case removal dates and quantities. Refer to A1.01 Refrigerated Case Legend under “REMOVED” heading for a full description. This does not include any equipment, just cases.
Restroom Corridor 
1. General Contractor is to replace (5) ceiling tile in the restroom corridor.
2. General Contractor is to clean (5) light fixtures in the restroom corridor.
3. Sprinkler Contractor is to replace (1) missing sprinkler escutcheon in the restroom corridor.

4. Electrical Contractor is to demo all receptacles out of the restroom corridor except (1) by the Corridor opening.
5. General Contractor is to replace the window kit in the double swing doors.  
6. General Contractor is to install new Black ADA approved restroom placards.
7. Plumbing Contractor to replace the existing water cooler with an ADA approved high/low cooler (Elkay EZSTIL8C Stainless Steel). General Contractor must adjust the pipe bollards accordingly. 
8. General Contractor to provide and install 4” black plastic pipe bollard slip covers on bollards at drinking fountain.
9. General Contractor to remove the marquee poster and frame.
10. General Contractor to remove bench.
Restrooms

1. General Contractor to install a new closer on Men’s door.  Install kick down door stops on both.
2. Painting Contractor is to make finish repairs and repaint restroom ceilings with epoxy paint, color to be white.
3. General Contractor to clean the exhaust fan grill in Women’s restroom.  HVAC Contractor is to replace Exhaust Fan Grill in Men’s Room.
4. Coordinate wall and floor finishes with plans. General Contractor to ensure the following finishes around the inside of both restrooms doors are adhered to:  Wall tile to turn back to door frame with a Schluter Trim corner.  Drywall above tile to return to door frame and have finished drywall corners top and sides of door.
5. General Contractor is to clean all light fixtures.
6. Electrical Contractor to install (4) new Thin Air hand dryers with wall plates.  Mount at 42” A.F.F. to the bottom of the dryers. (Color to be coordinated with Construction Manager prior to ordering.)
7. General Contractor is to install new baby changing stations. Follow installation guide rules included with each station and dimensions on approved plans to ensure proper mounting height.  Changing Station is to be "Diaper Depot Horizontal"  2300 (Ivory).
8. Plumbing Contractor is to install new sink faucets in Men’s room.  General Contractor to clean the sinks, urinal, and toilets with pumice stone to remove hard water stains.  Remove existing caulking and re-caulk all fixtures.  Replace caulking on changing stations.
9. Plumbing Contractor is to install waste line coverings under all sinks in both restrooms.

10. General Contractor is to install (5) toilet paper dispensers at 3’-4” AFF to bottom of fixtures.  (Do not install paper towel dispensers in the restrooms)
11. General Contractor is to replace both sets of restroom toilet partitions (color to be stainless steel).  Urinal screen is to have overhead bracing. (Note: legs of new partitions must not fall on top of floor drain.) Partitions must be made by one of the following manufacturers:  American Sanitary Partition Corporation, Global Steel Products Corp, or Metpar Corp. 
12. General Contractor to carefully remove the soap dispensers and re-install once the restroom work is complete.
13. General Contractor to install 2 coat hooks in each restroom stall, one mounted at 48" and the other mounted at 59".  Coat hooks are to be secured with thru bolts (tamper resistant Pin-In-Star on inside and smooth head barrel style binding post on outside “with a dab of Loctite Threadlocker”).
14. General Contractor is to replace restroom mirrors with (1) standard style and (0) handicap style.
15. General Contractor is to replace and install feminine napkin disposal hardware. 
16. General Contractor is to professionally clean all restrooms, complete this work at end of project and must have the Store Manager to sign off on the completion.
PC Training Room 

1. General Contractor is to overlay existing plywood ceiling with sheetrock and finish.
2. Painting Contractor is to paint new sheetrock ceiling.  
3. Electrical Contractor to install new light fixture per plan specification.  Lights are to have a flush mounted wall switch at the entrance. 

4. General Contractor is to clean the transfer fan grille.  Electrical Contractor to install proper switch as specified in plan.
5. General Contractor to furr out walls and install new Marlite as directed in plans.
6. General Contractor is to provide and install a 7’ laminated millwork counter top.  Coordinate utilities with counter location!  Counter to be 30" above finished floor, refer to plans for laminate color and millwork details.

7. General Contractor to provide plastic grommets for wiring penetrating through the countertop.
8. General Contractor to install a 7’ laminated millwork shelf mounted 28” above countertop.  Laminate to match counter.

9. General Contractor to install push/pull plate hardware, new closer and kick down door stop on door. Remove deadbolt lock.
Department Manager’s Office

1. General Contractor is to replace (5) stained ACT ceiling tile.  

2. General Contractor is to clean the transfer fan grille and reattach it to main unit. 
3. General Contractor to patch/repair existing marlite.  Painting Contractor is to paint exposed conduit.
4. General Contractor is to provide and install a 12’ laminated millwork counter top.  Coordinate utilities with counter location!  Counter to be 30" above finished floor, refer to plans for laminate color and millwork details.

5. General Contractor to provide plastic grommets for wiring penetrations of countertop.
6. General Contractor to install a 12’ laminated millwork shelf mounted 28” above countertop.  Laminate to match counter.

7. Electrical Contractor to install one quad receptacle 64” AFF over the shelf. 

8. General Contractor to install push/pull plate hardware and kick down door stop on door.
9. Soft Tile Contractor to replace existing vinyl base mold with new black.
Grocery Storage Area

1. Electrical Contractor to add (1) 8’ light fixture in Grocery Storage with two tube T8 fixtures. Location is over Storage Freezer Door aprox. 6’ off block wall aligned with existing row of lights.
2. General Contractor to patch all openings in masonry/drywall demising wall and mechanical room created as a result of this remodel project.  Use rodent proof material.  Refrigeration Contractor to fill/seal all new penetrations created under the RC scope of work.

3. Electrical Contractor is to make sure all open junction boxes, control panels, and electrical panels throughout the store above the coolers and freezer, above the lay-in ceilings are closed up prior to the project completion.  
4. General Contractor is to remove the construction debris from the tops of all walk-ins and rooms and sweep clean.
5. General Contractor to construct a back-stock storage platform.  Platform to be constructed of 4x8x¾" plywood with 2x4 supports (turned tall) with six threaded rod passing through the plywood and 2x4 with washer and two bolts supported by unistrut attached to the roof joist.  Coordinate location with Construction Manager, Placement should be above a cooler/freezer top with 4’ clear walkway around and adequate access through perimeter screen.
6. Plumbing Contractor is to provide and install check valves on the cold water side of all mixing valves if not existing to include all prep sinks with hand sprayers and misting system.
7. Painting Contractor to paint all backroom and prep-room areas that are painted.  Paint previously painted surfaces, doors, doorframes, etc. in backroom and grocery storage. Scrape CMU and properly repair before painting. (Peeling over IC Freezer door, by DSD door).
8. Electrical Contractor to provide power for the (2) new bug zappers in the backroom.  Do Not remove, relocate, unplug, or discard the Flying Insect Traps (with Glue Boards).  Construction Manager to order new/replacement units.  Replace (1) Black unit. Use existing electrical outlet.
9. General Contractor to assemble and install:  Recycle bins, janitor’s cabinet, misc. tables, ALL trashcans, lounge furniture, office furniture, etc.  Coordinate with Construction Manager.

10. Tile/General Contractor to install 2” min. flat stock aluminum threshold at all VCT transitions.
11. General Contractor is to chase and caulk open cracks in the grocery storage floor with 2 part epoxy. Footage amount (30’).
12. Painting Contractor to include painting the white rodent stripe on the perimeter of the backroom storage area.  Store Manager is to have a (2) weeks notice before beginning.
13. Electrical Contractor to add outlet for Drink Machine. To be relocated in Grocery Storage from Lounge.
14. General Contractor to install Safety Rail Kits to the tops of all walk-ins and rooms as require.
Lounge
1. General Contractor is to replace (9) ceiling tile in lounge. Ceiling type is ACT.
2. Electrical Contractor to clean the light fixtures in the lounge.
3. Mechanical Contractor is to replace the lounge exhaust fan. 
4. General Contractor to remove corner shelves. Make finish repairs to existing marlite
5. General Contractor is to provide 10 sturdy coat hooks (Stainless Steel) evenly spaced on a 1x4 board (clear coated pine).
6. General Contractor is to relocate paper towel dispenser in the lounge. Coordinate the location with the Construction Manager. (Retail Business Services will provide the dispenser)
7. General Contractor to install kick down door stop.
8. Electrical Contractor to install receptacles for coffee and microwave 50" a.f.f. 
9. Electrical Contractor to install a duplex outlet for TV Monitor 15” down from ceiling and center the refrigerator width. A dedicated circuit is not required.
10. Soft Tile Contractor to replace existing vinyl base mold with new black.
11. Painting Contractor to paint corner molding on chase.
Mechanical Room 
1. General Contractor shall leave a set of as-built construction drawings in the mechanical room at the end of the project.  These are to be in a 6” PVC sleeve with threaded end caps and the final completion date written on the PVC sleeve mounted horizontally on the wall.     
2. General Contractor to install new weather stripping and sweeps on the motor room doors.

3. Electrical Contractor to add a general use receptacle to the left of the roof access ladder.

4. Electrical Contractor to install new LD panel.

5. General Contractor to seal ends of all PVC sleeves in refrigeration trench with rodent proof material.
Janitor’s Room

1. General Contractor is to re-secure the janitors closet ceiling. 
2. Painting Contractor is to epoxy paint the walls and ceiling inside of the janitor’s room.  
3. General Contractor is to clean the exhaust fan grille.
4. General Contractor is to provide a minimum of 4 neoprene spring operated mop hangers mounted above the can wash.
5. General Contractor to remove the door, hinges, and closer from the janitors closet and leave frame. Don’t install new.

6. General Contractor to seal all penetrations in the Janitor’s Room with silicone caulk, including sealing escutcheons to wall/ceiling with caulk.

Rear Exterior & Sides

1. General Contractor is to properly re-stripe truck guide stripes (as per Food Lion Plans and Specifications).  Provide glass beads for stripping.
2. General Contractor is to clean the light fixtures over the dock doors.  
3. General Contractor is to re-stencil the store numbers on the back dock doors and roll-up doors.
4. General Contractor is to caulk the joints at the truck pad and the rear walls.
5. General Contractor shall install a pull handle on the designated construction door for the remodel.  This door must remain closed for security and should never be propped open.
6. General Contractor will not be allowed to pull drop cords thru any hollow metal door which would keep the doors from closing. Coordinate with the Construction Manager for allowable cord location.
7. Painting Contractor must repaint all exterior metals to include stairs, canopy supports, doors, doorframes, bollards, light pole bases, etc.  (Back and sides of building)
8. Painting Contractor to paint exposed copper lines silver that are exposed to the public. (Two small drainage lines on Storage Freezer wall).
9. General Contractor to secure a screen to the sprinkler blow off.
---------------------------------------------------------------------------------------------------------------------------------------------

Allowances

---------------------------------------------------------------------------------------------------------------------------------------------

*Note: General Contractor is to incorporate in this contract the listed allowance as stated in the bid notes per the Retail Business Services Construction Manager.

---------------------------------------------------------------------------------------------------------------------------------------------
· General Contractor to include an allowance of $1800.00 for installing a floor drain under the new Wing Bar if Health Department requires it.  Would require minimal if any additional slab cut or drain line due to new drain line in plans for Deli.
CC:
Construction Manager – Alan Wilson

General Contractor – Wimco, STH, Windle, Vertex

Energy Team Member – Sammy Mickel

Construction Coordinator – Angie Wingler
AW/afw

2501walk

---------------------------------------------------------------------------------------------------------------------------------------------

IMPORTANT – Bid Note Attachments
---------------------------------------------------------------------------------------------------------------------------------------------

· Note: 2019 Case Drains
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I have attached store 2501 with one markup:

· Front wall-Always Affordable (See below)
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EMS REMODEL NOTES

FOR ELECTRICAL AND MECHANICAL CONTRACTORS

These notes are provided to clarify the portion of this project.  If there is a conflict between these notes and the print these notes take precedence over the print.   If there are any questions regarding the intent or scope of these notes please contact SESCO Bill McCollough (336-580-0152 or billy@trs-sesco.com).  

ELECTRICAL:

1. Each refrigeration circuit will have its own electrical circuit.  As an example, if one refrigeration circuit is removed and is replaced by two refrigeration circuits an additional electrical circuit will be required.  This circuit will have lights and fans separated and anti-sweat ran through the anti-sweat controller for all new and relocated glass door frozen food cases.

2. All refrigerated case lights will be on load six.  Existing cases do not apply, although if an existing electrical circuit is re-used for new cases and or relocated cases the lighting circuit will need to be on load six.

3. If a case(s) requires an anti-sweat circuit and the existing wiring does not have this available then an additional circuit for anti-sweat will be provide and ran through the anti-sweat panel.  EC needs to label all new circuits with both breaker and refrigeration circuit identification.

4. If the frozen food line up has changed locations the anti-sweat humidity sensor location must be relocated.  Contact the Energy Team member or your EMS representative for location.

5. All new and existing walk in cooler and freezer lights are to load 1.  Insure that freezer lights and heater are not on the same circuit.  Deli walk-ins can be load 1 or 4.  EC to furnish contactor(s) if needed.

6. If the vestibule has been re-worked in such a manner that the inside lights have now become the outside canopy lights, these lights will need to be relocated to load three.  If outside lights have now become inside lights these will need to be on load 1.

7. If a seafood steamer hood is installed an interlock control box will serve as a way of running the hood during the steaming process.  Power for the steamer and control power for the hood exhaust fan is routed through this control box.  The control power for the exhaust will be routed through a load 1 contactor prior to feeding this control box.  See the attachment for detail.  The control box will be supplied by SESCO to the mechanical contractor and is to be wired by the electrical contractor. 

8. All grid/track lighting will be required to be on EMS load 1.  Addition contactor(s) may be required and supplied by EC.  

9. All accent lighting (wall wash, decor or up lights) will be on load 14.  In an older store there may not be a load 14 in which case the EC will wire to load 6.  Coordinate with SESCO.

10. EC responsible for providing communication cable for all refrigeration controllers and the HVAC controller.  This will be in the form of CAT5 cables for each controller with stores that have E-2 controllers or 4 wire shielded cable with stores that have earlier versions of CPC controllers.  Coordinate with the Sesco representative for this store.  You can contact Sesco at 336-996-2220.
11. If De-Strat fans are used they are to be wired through load 1 contactors.  EC to furnish contactor(s) if needed.

12. Any additional back room lighting (offices, restrooms, machine rooms etc.) shall be broken through load 1 contactors.  EC to furnish contactor(s) if needed.

13. All new and/or reworked EBU lighting and night lighting shall be on a switch free circuit.  If the existing wiring is on EMS it will need to be moved to either the EBU circuit or night light circuit.

14. For any store receiving a fire alarm upgrade.  EC shall provide conduit and two 14 AWG wire for fire alarm contact interface relay with ECP.  The two 14 AWG shall be able to reach entire ECP and labeled “Fire Alarm”.  Contact should be within four feet of ECP whenever possible.  Termination by others.

15. Electrical contractor is responsible for conduit required by mechanical contractor.  BX or free air cable is not allowed.  Sensor and control wiring cannot be in same conduit. Needs to be completed in a timely manner. Coordinate requirements with MC.

16. Electrical contractor needs to install and wire CT’S for the cooking equipment under the kitchen hood.  The control wiring for the CT’S will be taken from the hood control panel terminals L4 and L4A (2 #14) and wired in parallel so that the hood fans run with the equipment.  Contact SESCO parts for the number of CT’S required keeping in mind that one CT can be used on more than one piece of equipment depending on wire size.  Contact SESCO Commissioning with any questions.

17. If EC is reusing existing circuits for either control or power for the hood fan(s) he shall ensure that neither is connected to load 4.

MECHANICAL:

1. All control wiring provided by the mechanical contractor is to be 14 gauge stranded. BX cable is not allowed. All shielded cable is to be 22 gauge or larger.  All wiring shall be in conduit provided by electrician.  Sensor cable cannot be in the same conduit with controls.  Terminations for the mechanical controls by mechanical contractor.

2. If prints call for re-wiring of existing fans in motor room the MC is responsible for providing motor starter for three phase fans or contactors for single phase fans if no starter or contactor is existing.  New machine room fans that require a starter or contactor shall be provided by MC if not already provided by SESCO.

3. For stores that are receiving fire alarm upgrade the MC will be responsible for removing all old smoke detectors. Once system has been switched over to fire alarm contact, Sesco will notify GC in writing. MC will then remove old detectors. Wiring from detectors is to be removed to associated junction boxes and capped off with wire nuts. Wiring from ECP terminals is to be removed to trough and capped off with wire nuts.

4. If the produce prep thermostat is being replaced with a temperature sensor that is wired back to the ECP, the MC will daisy chain the sensor cable from the ECP over to the appropriate refrigeration rack.  Termination by others.

Fire Alarm Note:  For stores that are receiving fire alarm upgrade the fire alarm contractor is to install, power, and monitor all new smoke detectors for all AHU’S and RTU’S.  Contractor is to provide a relay enclosed within four feet of the ECP and controlled by fire panel.  Contact will be wired by SESCO.  Existing (old) smoke detectors will remain in place until Sesco switches system over to fire alarm panel. Refer to M1.01.

Note – The energy load pattern in table A below is typical of most Food Lion stores built prior to 2005.  Table B is representative of Food Lion stores built since 2005.

Table A

Load 1 – Work Lights, LED Track Lights
Load 5 – Store Front Sign

Load 2 – ½ Sales Lights



Load 6 – Case Lights

Load 3 – Security- Outside Canopy Lights 
Load 7 – Water Heaters

Load 4 – Deli Lights & Hood Exhaust

Load 8 – Parking Lot

Table B

Load 1 – Work Lights



Load 5 – Sign Lights

Load 2 – ½ Sales Lights



Load 6 – Medium Temp. Case Lights

Load 3 – Security – Outside Canopy Lights
Load 7 – Low Temp. Case Lights

Load 4 – Deli Lights



Load 8 – Parking Lot

Load 9 – Produce & Wine Track Lights

Load 13 – RT & LT Up Lights

Load 10 – Machine Room Exhaust Fan

Load 14 – Rear Up Lights 

Load 11 – Machine Room Supply Fan

Load 15 – Parking Lot Security

Load 12 – Water Heaters


Load 16 – Beer Case Lights

Revision 9 November 10, 2016  
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INSIDE OF PD COOLER - EVERGREEN


PEARL GREY CASE = PEARL VALANCE


BLOOM BEIGE CASE = MOJAVE VALANCE
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