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Food Lion #1238 Electrical Survey with Arc Flash Study, 7-17-19

FL1238 Electrical
11800 Old National Pike, New Market, DE 21774
USA

Crescent Construction Services

Total posts

60

Unassigned

12

Past due

0

Open

48

Resolved

0

Closed

0

7/8/2019 - 7/24/2019

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/M62fIhrGAY
https://fldlns.co/N62fIhrGAY
https://fldlns.co/O62fIhrGAY
https://fldlns.co/P62fIhrGAY
https://fldlns.co/Q62fIhrGAY
https://fldlns.co/R62fIhrGAY
bs038
EOR
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Posts

Unassigned

Post 25 - Arc Flash Study with Equipment Duty Report - (See attachment)
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:32 PM EDT

Sealed report to follow.

Location Entire Store
Attachments FL1238_AFS.pdf (122 kB)

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/T62fIhrGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
https://s3.amazonaws.com/prod-fieldlens/media/2019/07/23/f19ee08d-3d86-4ce5-b1f7-9803a83a2472/FL1238_AFS.pdf
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Open - Deficiency

Post 53 - Hot Termination - MDP-1, Mechanical / Crimp Connector To Feeder
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:32 PM EDT

Crimp lug terminals on B & C phase have bad connections. This will require a 
coordinated shutdown. All mechanical / crimp connectors on all phases are to be 
replaced or removed (terminated directly into lug with anti-oxidant compound) to 
prevent creating new bad terminations during any partial replacement / removal 
process.

2500 amp main breaker, 8 sets 600 MCM AL, room temp 91F.

Due to safety concerns no loads were attempted.

IR Images: 5338, 5339

Location Mechanical Room
Assigned To Owner No due date Open

Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/efExIhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/7eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/c0b8ed76-57ff-4fee-a76d-6e8d5551521b/00849BF9-057B-4CB5-8ACD-BB16B6B4A775.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/edc0b9d3-5f03-4deb-afdc-543e5b8b2ab4/ABDE8017-B328-4513-9463-8263A4B30772.jpeg.jpeg?ixlib=java-1.1.12
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https://fieldlens.com/?utm_source=report_share
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/a1e30299-01a2-455a-88b7-22e7b02b6dc0/FLIR5338.jpg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/a7e0477f-35fa-4091-a0d8-963720010779/FLIR5339.jpg?ixlib=java-1.1.12
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Open - Deficiency

Post 56 - Circuit Overload - LA # 2
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:32 PM EDT

20 amp breaker, 10 AWG, labeled "Sales LTS Row 14", 17 amp load, room temp 
91F. IR image: 5342. Repair, split load to reduce to 16 amps or less / add additional 
20 amp circuit.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 3 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/bfExIhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/658af95e-e6c8-4307-b863-2038d8b53889/048403B8-7C6E-4375-8DFA-D222454EA328.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/fcab0700-7144-4b55-b308-8fa64d6a4ca4/03A0240B-8641-44FA-9180-93D6261E57CF.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/4503cc35-cde8-47bb-93a3-43d4255a5292/FLIR5342.jpg?ixlib=java-1.1.12
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Open - Deficiency

Post 54 - Circuit Overload - PB # 16
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:32 PM EDT

15 amp breaker, 10 AWG, labeled "L6 A/S", 13 amp load, room temp 91F. IR image: 
5340. Repair, upgrade breaker to 30 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 3 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/zTDXJhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/53fd7573-dea1-4946-a223-777f719ec78d/496E6F27-86F2-4DA3-A965-B295C36D5EE2.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/16fe767f-a2d5-4f63-a94b-f6b491444af9/610C89CE-0AAF-468B-AD02-33E025778E43.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/7ead339f-c975-44fe-9652-8f022af8bd54/FLIR5340.jpg?ixlib=java-1.1.12
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Post 55 - Bad Breaker - PC # 20
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:32 PM EDT

20 amp breaker, 12 AWG, labeled "Meat Cooler LTS", 4 amp load, room temp 91F. 
IR image: 5341. Replace.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/Tp25KhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/d28945e7-f513-4e37-89a3-6b06932bf366/13515D59-3C09-4909-8DDB-7124EA8EB190.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/c8819206-4df0-48fa-aa65-1d49936ced95/FLIR5341.jpg?ixlib=java-1.1.12
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Post 43 - Code Violation - PB # 39
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:32 PM EDT

Top leg of 20 amp 2-pole breaker labeled "AC Office", 12, 12 AWG, has white 
conductor terminated on breaker. Replace with properly colored conductor, entire 
length.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/5FeFLhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/7205f670-c813-40e4-8ef8-ebd8602ccd3a/EF3BD1C8-4316-41BE-95A5-60AA09694FAE.jpeg.jpeg?ixlib=java-1.1.12
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Post 37 - Improper Equipment - Panel D / B
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

Blue conductor entering panel B top left tied to green wire wrapped with blue tape at 
bottom of panel. Taped conductor runs to panel D and exits top of panel in MC. 2 
amp load present, not terminated to breaker in either panel. Repair, replace with 
properly colored conductor, entire length. Panel not to be used as raceway.

Location Deli Prep
Assigned To Electrical Contractor No due date Open

All Media 6 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/cOPWLhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/1eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/92052409-fadb-4df3-8424-6ee0d5ee3a14/32B8AED5-244A-4D4C-95B7-C5113E7ECC85.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/81cc0719-503c-4328-b818-eb3d24bc1519/A35786C3-5E07-424A-B6B2-EC5CD53C4CC2.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/8840ec62-e17b-463f-b51b-9b49d868595f/56DCD640-54B8-4281-A530-1E5585B60AA3.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/9a23dba9-0b48-4db5-a5b4-06dee70e785a/618E9E29-44F6-4CEF-95D7-5A654B208CF2.jpeg.jpeg?ixlib=java-1.1.12
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https://fieldlens.com/?utm_source=report_share
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/82f8aa5d-06f9-4e7b-89ed-91ec34b26b4a/BA17F47A-79C2-4D8D-B36E-63C77E59D18D.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/67a8904d-6e9a-491e-89bf-8bba149cf767/9726C8AF-FA5E-448E-AF37-DD1FB36D86CD.jpeg.jpeg?ixlib=java-1.1.12
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Post 36 - Bad Breaker - B # 25
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

20 amp breaker, currently not in use. Replace.

Location Deli Prep
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/o41vMhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/1eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/56288403-0742-472b-a27d-e5e2ec2c57d0/7B2CAE3E-C95F-4765-8AFE-D0FECAF09CCC.jpeg.jpeg?ixlib=java-1.1.12
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Post 35 - Undersized Conductors - D # 22, 24, 26
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp 3-pole breaker, 12, 12, 12 AWG, labeled "Chicken Rotisserie", 00 amp load. 
Repair, size breaker and conductors per equipment requirements.

Location Deli Prep
Assigned To Electrical Contractor No due date Open

All Media 3 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/vcDNMhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/1eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/555ee1b0-b638-4b8d-a79a-af3cbc9737fd/6D43E08B-C5FD-4886-B07C-53A1954CE993.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/effbfcc1-12f3-44ff-a01d-a2025e891034/BC029440-FBF5-4099-A843-D3B2B9FC4D11.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/4bd2d747-65c9-4296-966b-9a656a9c7723/465CA632-9E70-4609-94D5-A593D86C0F3B.jpeg.jpeg?ixlib=java-1.1.12
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Post 49 - Oversized Breaker - LB # 16
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 12 AWG, labeled "Corridor Receptacle", currently no load. Repair, 
downsize breaker to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/HsPmNhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/bcaa697a-b747-4ba0-9db4-9a7adcef9b4e/BD693A31-2AB9-4B9D-A888-AB714F96BC12.jpeg.jpeg?ixlib=java-1.1.12
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Post 50 - Oversized Breaker - LC # 28
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 10 AWG, labeled "Produce Mist Receptacle", currently no load. 
Repair, downsize breaker to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/OAqENhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/831ade41-5361-41f2-94e9-5f4ae9bdf500/3B06166B-32F1-4CD2-A95D-B8EE64F43C18.jpeg.jpeg?ixlib=java-1.1.12
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Post 51 - Oversized Breaker - LC # 30
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 12 AWG, labeled "Freeze/Heat Tape", 2 amp load. Repair, 
downsize breaker to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/nYpN8grGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/1ed8bdb7-4326-45b5-95e9-2616dfb19ee6/A602E2FE-D987-423A-8AC6-E44242D28770.jpeg.jpeg?ixlib=java-1.1.12
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Post 52 - Oversized Breaker - LC # 34
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 12 AWG, labeled "Fan Unit Back/Back", 8 amp load. Repair, 
downsize breaker to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/qYpN8grGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/7592d223-ba0c-4d5c-97a2-6546a0a38d31/62ED8BF9-9753-4C3F-A806-B6D26E99B4FB.jpeg.jpeg?ixlib=java-1.1.12


Page 17 of 68

Food Lion #1238 Electrical ... – 7/8/2019 - 7/24/2019 Crescent Construction Services

Generated by Dave Beretsky, 7/24/2019

Open - Deficiency

Post 45 - Oversized Breaker - PA # 14
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 10 AWG, labeled "M25 LTS", currently no load. Repair, determine if 
circuit remains in use, downsize breaker to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/sYpN8grGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/7a748ca9-fc0e-443d-a519-0dd7ce62dba6/E2AC5B28-48D3-4C2C-8924-7829F9C65CEC.jpeg.jpeg?ixlib=java-1.1.12
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Post 44 - Oversized Breaker - PA # 35
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 10 AWG, labeled "L5 LTS", 3 amp load. Repair, downsize breaker 
to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/uYpN8grGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/6028d794-dd11-4d06-b569-1c48c3c45402/5204FF33-D355-4194-96AF-3A7E56026A40.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 47 - Oversized Breaker - PB # 4
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 10 AWG, labeled "L8 LTS", 2 amp load. Repair, downsize breaker 
to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/WmdE9grGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/03b243fb-df6e-42a0-8a3f-f645d2c4b60a/E7BD1B1B-0ED5-4BDA-AB1B-CF3E97AA3E8D.jpeg.jpeg?ixlib=java-1.1.12
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Post 46 - Oversized Breaker - PB # 5
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 10 AWG, labeled "L11 LTS", 3 amp load. Repair, downsize breaker 
to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/xYpN8grGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/6a2d1baa-b33c-471c-8b7e-881d7c0c61d4/BBCEDD40-16EE-40EB-812A-300A673FA617.jpeg.jpeg?ixlib=java-1.1.12
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Post 48 - Oversized Breaker - PB # 26
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

30 amp breaker, 10 AWG, labeled "L12 Fans", 3 amp load. Repair, downsize 
breaker to 20 amps.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/AYpN8grGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/c8ced915-1b0f-4aa7-8f32-9fd9a9a1cd9e/BE66AE15-0833-4482-B97F-086B23D60F61.jpeg.jpeg?ixlib=java-1.1.12
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Post 20 - Install Egress Lighting
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

Install fixtures on the following doors: Right side, DSD, left side, both front 
entrances. Work with owner on fixture selection.

Location Outside
Assigned To Electrical Engineering No due date Open

Owner No due date Open

Electrical Contractor No due date Open

All Media 5 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/BYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/CYpN8grGAY
https://fldlns.co/9eExIhrGAY
https://fldlns.co/7eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/0fcc737f-0b79-49b8-936d-042530883453/6A96B372-E21D-482E-A678-09B1E437AAA1.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/95665ce0-b113-4df7-873f-3d21ad59f74a/D9B08C20-5F48-45BE-964B-9FAC688B2EEC.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/ec04b5b9-1b23-4ca1-8e7c-96a5315ac98d/F16AC52D-4F29-4840-B131-28D14EBB8535.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/89328a61-33bf-46db-9452-9d3e6bbbf7f6/7085BD7D-A1FD-46C4-A9B4-ECFC2205AAFD.jpeg.jpeg?ixlib=java-1.1.12
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https://fieldlens.com/?utm_source=report_share
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/e66dc0ea-b44f-454f-97ae-b1b65cd17685/23BF81EB-EA26-4045-8DF0-0D17B44302AB.jpeg.jpeg?ixlib=java-1.1.12
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Post 13 - Double Terminations / Improper Breaker Ties
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

The following panels have double terminations:

CR; Circuit 14.

OW; Circuits 5, 7, 13, 18.

The following panels have improper breaker ties:

PC; Circuits 5, 7, 9.

Repair, branch circuit panelboards are not to be used as junction boxes, remove all 
additional wiring, single terminations only. Install proper breaker ties or replace with 
multi-pole breakers.

Location Entire Store
Assigned To Electrical Contractor No due date Open

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/FYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
https://fldlns.co/5eExIhrGAY
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Post 22 - New OW Panel
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:31 PM EDT

Current 24 circuit OW panel is full with 5 double terminations. Install 42 circuit panel 
and upsized main breaker to 150 amps to match existing 1/0 AWG Cu conductor.

Location Office
Assigned To Electrical Engineering No due date Open

Electrical Contractor No due date Open

All Media 3 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/HYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/GsPmNhrGAY
https://fldlns.co/9eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/19c2dad9-6582-444c-ab5d-827b9111115d/CEA6AA5D-2024-490B-B875-03CF07E914F9.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/12b7ca88-783e-4ebd-96b3-627abe89ec7e/C319F9B6-6C71-4114-911E-37E19BAF752F.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/23/a79ca1e7-f49b-469c-9276-82e62eac7f9a/16.jpg?ixlib=java-1.1.12
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Post 8 - Remove LiteMiser
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

TURN POWER OFF TO PANEL LA; Re-terminate the main feeders for / to Panel LA 
as required, Remove LiteMiser Panel and caution label affixed to LA.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/ReCm9grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/f1024e06-5386-428b-a78e-566a5291b40b/6C0C7049-BB0D-4007-9BCC-3533D85021A0.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/9b8088d6-95ff-4570-98f1-83e208abeb2b/10740FA7-2A67-4781-B0B3-18F99DCA3E61.jpeg.jpeg?ixlib=java-1.1.12
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Post 40 - MDP-1, MDP-2 - Label enclosures with phenolic tags
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

All branch circuit panel boards, safety disconnects, electrical distribution equipment, 
main breakers, and main service disconnects shall be labeled with phenolic tags, 
black on white, 1.5” tall.  Distribution sections shall be labeled according to arc flash 
labels.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/m9NlbhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/3b602c88-67cd-4ef8-adb3-f7d98d7020aa/8F2D8C60-DA5C-4EAD-A984-F717A03727EE.jpeg.jpeg?ixlib=java-1.1.12
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Post 41 - MDP-1, MDP-2 - Label all breakers with phenolic tags. Vinyl labels 
will not be accepted
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

All branch circuit panel boards, safety disconnects, electrical distribution equipment, 
main breakers, and main service disconnects shall be labeled with phenolic tags, 
black on white, 1.5” tall.  Distribution sections shall be labeled according to arc flash 
labels.

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/EFcuchrGAY
https://fldlns.co/EFcuchrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/374589f5-a74a-4a8f-b09b-dd2676887e44/E1B5C8A1-0BE2-494E-A3E2-13649B7C015D.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/ed09ef0f-7bfa-4746-87f5-5c7a2b806d5d/197A669F-288E-4111-AD22-BEC23897F056.jpeg.jpeg?ixlib=java-1.1.12
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Post 39 - Label all panels with phenolic tags. Vinyl labels will not be accepted.
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

All branch circuit panel boards, safety disconnects, electrical distribution equipment, 
main breakers, and main service disconnects shall be labeled with phenolic tags, 
black on white, 1.5” tall.  Distribution sections shall be labeled according to arc flash 
labels.

Location Entire Store
Assigned To Electrical Contractor No due date Open

All Media 3 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/KNNLchrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/feabc240-0ffd-4697-be4b-82bc5fdb8fb9/19E3C906-B07B-4EC9-B169-2FAF0B7BF53B.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/95e75920-64dd-4c28-9297-88e89a432ff8/3BAD44BE-BECB-4EA6-9AE2-86EEF0CB1727.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/258b2c78-51ee-4a22-a7ae-7e113d36e48d/5B56624F-9ABD-4F64-BC60-5E6AC2DE83C9.jpeg.jpeg?ixlib=java-1.1.12
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Post 38 - Panel D - Label “Panel B” main breaker with phenolic tag
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

Location Deli Prep
Assigned To Electrical Contractor No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/0eExIhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/1eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/2d0ac61e-f764-478a-878e-0382f94acf85/61C9AA34-20B3-4E01-950E-6B52FEB441B9.jpeg.jpeg?ixlib=java-1.1.12
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Post 17 - Refrigeration Circuit Sizing
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

Rack A: 500 amp breaker, 2 sets 250 MCM Cu. Lowest available rating plug for this 
800 amp breaker frame is 300 amps.

Rack B: 300 amp breaker, 2 sets 1/0 AWG Cu.

Cond A: 80 amp breaker, 4 AWG Cu.

Cond B: 50 amp breaker, 8 AWG Cu.

A/C Cond: 250 amp breaker, 250 MCM Cu.

Engineer to size main breakers / conductors per MOPD / MCA requirements in 
revised refrigeration summary. See Disconnect Inventory for relative data.

Location Entire Store
Assigned To Electrical Engineering No due date Open

All Media 5 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/8eExIhrGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
https://fldlns.co/9eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/23/425ad7c4-3dad-4113-88c4-8d3e31d793e8/4.jpg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/23/a6ba68a8-d2c6-4646-8d31-63f06ffebdac/6.jpg?ixlib=java-1.1.12
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https://fieldlens.com/?utm_source=report_share
https://redt-fieldlens-prod.imgix.net/media/2019/07/23/312c5fc1-b8fe-4b3b-b780-66683de8ce1c/18.jpg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/23/be403aeb-5be2-42dc-8c0d-6895b428f040/19.jpg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/23/14b33e9a-1c6f-4265-a290-0bcf2fb875e7/7.jpg?ixlib=java-1.1.12
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Post 12 - Existing Neutrals, Case Lighting & Fans
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

Unable to determine from existing refrigeration conduits in mechanical room if lights 
and fans are sharing neutrals. This only applies to new and relocated case work - 
lights and fans are to have dedicated neutrals.

Location Mechanical Room
Assigned To Electrical Engineering No due date Open

All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/cfExIhrGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/9eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/3af3e188-5230-49f3-aa44-32f59d37ef5a/0CC340EE-063B-41D9-9C64-EE464406586C.jpeg.jpeg?ixlib=java-1.1.12
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Post 6 - Deficient Terminations - SweatMiser
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

2 hot, burnt, or deficient terminations in panel. Room temp 91F. IR Image: 5337. 
Replace wiring / crimp terminals as needed to repair all issues marked with yellow 
tape.

Location Mechanical Room
Assigned To Owner No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/NhrOKhrGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/d7118868-c78e-4216-9703-ab6aeca30fc5/23CBB284-9A7E-4F6F-ABFB-01F58A88F89B.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/d02850bc-383a-4d1f-8499-2c3b4cccf1b2/FLIR5337.jpg?ixlib=java-1.1.12
bs038
Maintenenace
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Post 5 - SweatMiser
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

Fed from E #7, 20 amp breaker, 12 AWG. 13 of 16 channels in use (2 bypassed).

Location Mechanical Room
Assigned To Owner No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/YxDnLhrGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/4a668b63-e0a9-4958-8958-f37dfed6de39/39E6FA4B-69F0-4A3E-8B08-5590714B55E0.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/cdf29587-0803-4c01-81c7-22de030afd40/7A337501-B460-4BFF-A1C1-A09446476D9C.jpeg.jpeg?ixlib=java-1.1.12
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Post 29 - Refrigeration circuits labeled on cases with marker or not labeled at 
all.
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

Install phenolic tags on all refrigeration cases and units.

Location Entire Store
Assigned To Owner No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/6FeFLhrGAY
https://fldlns.co/6FeFLhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/26ae1eae-00cf-4423-bad3-04bc181f5407/19A314DA-C850-4978-A7C0-7FF9BB75DB0A.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/86107d1a-a078-4349-aa4e-73b487c20ef6/9BBBB1FF-ABBB-4265-B8E6-01BE7F930D7A.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/97090a1b-8793-452b-8af8-d5950f2d7ee5/FA476E28-5086-4B90-AAB1-295D5FCA8DF7.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/4165ef23-4409-42e5-8260-0053eae88878/E8B86B62-E18D-422B-AC88-A111F43B1C37.jpeg.jpeg?ixlib=java-1.1.12
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Post 28 - Safety Issue - Case Door
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:30 PM EDT

Aisle 12, left side, 13th door from front. Case temp: 2F. labeled B10. IR image: 
5332. Issue with door heaters/glass.

Location Sales Floor
Assigned To Owner No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/hWqeMhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/iWqeMhrGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/7dec234c-be0d-4799-b18c-6532d23637b9/FF4E2FC4-979D-41C1-814B-834D504FB09D.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/cb6378cb-fe6c-4c78-af2b-0e3368bf6f99/FLIR5332.jpg?ixlib=java-1.1.12
bs038
Maintenenace
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Post 30 - Safety Issue - Case Doors
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:29 PM EDT

Aisle 12, left side, 4th & 7th doors from rear. Case temps: 0, 2F. labeled B6, B6. IR 
image: 5333. Issue with door heaters/glass.

Location Sales Floor
Assigned To Owner No due date Open

All Media 3 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/p41vMhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/iWqeMhrGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/a764564d-cdbf-48cb-b89e-c73d711967e1/C5FD9C2E-E5F1-47CD-AF3F-96F0CE31F0F9.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/85b880ec-f7fd-4536-bad6-44058f5935ec/A4D8AD08-20B7-4061-90CC-D82E80C043F6.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/b035562a-b6f4-46c7-8e91-cd49ecb9096e/FLIR5333.jpg?ixlib=java-1.1.12
bs038
Maintenenace
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Post 31 - Safety Issue - Case Door
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:29 PM EDT

Aisle 12, right side, 3rd door from rear. Case temp: 0F. labeled B11. IR image: 5334. 
Issue with door heaters/glass.

Location Sales Floor
Assigned To Owner No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/Ake5MhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/iWqeMhrGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/30401809-3276-46ed-92c6-b6177bcb5108/E929E43D-C60B-451C-9395-7BA5A21AA4ED.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/0d3a1bb5-c9b7-475d-9e07-c620103134b9/FLIR5334.jpg?ixlib=java-1.1.12
bs038
Maintenenace
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Post 32 - Safety Issue - Case Doors
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:29 PM EDT

Back row, left rear, 3rd & 9th frozen doors from left. Case temp: 0, 2F. Not labeled. 
IR image: 5335. Issue with door heaters/glass.

Location Sales Floor
Assigned To Owner No due date Open

All Media 3 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/MAqENhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/iWqeMhrGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/bdabf8d4-1cfe-4283-920e-437246c09f4a/0A5B292D-5B0C-418F-A769-18E09D1AD1A8.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/aa5faeb2-11f2-4b83-a4ce-9fe26c47a4f2/7DA83223-8357-4B2B-ADCB-E66FF234BD08.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/6fdf02ac-0d5d-489f-a8f0-4aeb6501658e/FLIR5335.jpg?ixlib=java-1.1.12
bs038
Maintenenace
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Open - Deficiency

Post 33 - Safety Issue - Case Door
Rob Stubbs - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:29 PM EDT

Aisle 13, right side, 1st door from front. Case temp: 0F. labeled B14. IR image: 
5336. Issue with door heaters/glass.

Location Sales Floor
Assigned To Owner No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/TI1VNhrGAY
https://fldlns.co/2eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/iWqeMhrGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/986fcbce-bb19-436f-99a7-617bdd01f870/1FA3A290-4E50-4DAC-9F72-B11848058654.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/a4803f6c-fb90-4d2b-b092-0e934e56c713/FLIR5336.jpg?ixlib=java-1.1.12
bs038
Maintenenace
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Open - Deficiency

Post 9 - Canopy Sprinkler System
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:29 PM EDT

Not currently installed. If a canopy sprinkler system is installed during the remodel 
the back flow preventer for this system shall be serviceable and properly tagged. If 
not visible from the floor, the ceiling at the location of the back flow preventer shall 
be marked with a permanently affixed phenolic tag.

Location Front Canopy
Assigned To Owner No due date Open

All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/oYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/pYpN8grGAY
https://fldlns.co/7eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/d40a708e-2956-4db4-9190-ab37825083b2/8EC063C9-BBCA-468D-8EF3-F73F8F4C8DAF.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/6a4208c4-a6f8-4b5b-9962-1612b385482a/54137A33-73A8-4C21-B67C-01CE8ED8B6D4.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 10 - Emergency Lighting
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Fed from LB 40, 42.

Location Entire Store

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/rYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
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Unassigned

Post 23 - Grinder - (For Reference Only)
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Location Meat Prep
All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/EYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/tYpN8grGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/a0289bdf-e9d5-43db-9aab-1b779df19608/7E59B5EB-47F1-42E5-AE8F-FF15EFC376E9.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/aae8d409-25ce-4f6a-91a9-9ebe546daaae/030876EC-B6E0-4135-900B-484306DCF465.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 15 - Meat Saw - (For Reference Only)
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Location Meat Prep
All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/vYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/tYpN8grGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/24c1b46c-a12b-4b7a-8739-65493c552479/5B8187FE-8F51-41BF-8088-E58A49DA0B07.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 14 - Existing MC Cabling Home-runs
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Existing runs are as follows: 2 in EMCC, 4 in raceway above PA, 1 in raceway 
above SweatMiser, 2 in raceway above LA. No new MC is to be installed as a home 
run.

Location Mechanical Room
All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/wYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/fed733f0-dcaf-493a-acff-62d2b9605507/207146B3-BF30-4BB4-B685-447735998FAA.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/033fb8fb-76ce-48e6-a75f-b6a0184eabe7/7E7AA5CA-CEE8-4754-B72F-DCFC8C7635CC.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/f322d0c7-a0ca-475f-a6f2-ab925fbcdbfc/983E4CEB-26C0-4281-A1F6-DEA94EDDD018.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/b6abf0b8-6712-4958-9382-828d24904cb1/293C8544-0B73-4763-AB92-6D215CA64550.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 11 - Conduit Fittings And Support
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Conduit is strapped, fittings are compression type. New fittings are to be 
compression type.

Location Entire Store
All Media 2 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/yYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/d7459a66-eaf0-41de-850c-fff799613978/533ED43D-DF64-4BB2-9BF2-26BA7ECB42C8.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/76d5f1c6-1c24-4ec3-8cc6-db41d9f397f2/B18684C8-34CD-4A9C-9AF9-4E01E93A9D4A.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 7 - Rack Oven
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Fed from D #1, 3, 5, 100 amp breaker, 3 AWG. There does not appear to be room 
on deli wall at deli electrical panels for a remote mounted breaker, engineer to 
review alternate locations as needed. Panel D will not accommodate larger than a 
100 amp breaker in circuits 1-42. If larger than 100 amp breaker is required for New 
Rack Oven, install as remote breaker from panel D.

Location Deli Prep
All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/zYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/1eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/b59ad2a6-4f3c-4f0f-a884-834e574776c5/E7D9EFC1-7D93-4378-A3C7-C4EFA8725E1D.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/0a0d40cb-8f69-4730-aeab-de18acd34dea/DD432AAB-44F3-4CC7-B7FD-1BCDA78218AD.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/fd642aa2-30e1-4e48-876d-11abd5a438a5/0C4A16D2-7FC1-49DB-BFA4-EAEE4C5428C4.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/e250dc9c-840f-4296-9d1d-7080298db4fc/DC26A6D1-DBD9-4E07-92B7-61DB714A123A.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 1 - Utility Transformer
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Location Outside
All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/DYpN8grGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/CYpN8grGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/8e065929-b60b-4445-8c65-a06973189fed/9FC25631-A3E1-4D86-9B72-E131023344FF.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 62 - Panel MDP-1 Data
Ryan Lasker - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Location Mechanical Room
All Media 6 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/GYpN8grGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/10dbd503-95e6-4a20-8044-c06ede2f7b4a/ACE4F75D-91EC-4D76-91A1-BF1FAE86D27E.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/8045547d-7a71-4c69-a619-7b04d3471bb0/AB3C394A-4555-403C-B750-3DE5EF1016B3.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/859beb80-1c46-4c13-94d1-cab2b8a95f46/F032CF3B-7864-4605-AA7A-CB81BD3776B0.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/fb3026bf-f2e2-475a-a035-8f729151fc60/74278D3D-9751-4C1E-8EC1-CB06063283DA.jpeg.jpeg?ixlib=java-1.1.12
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https://fieldlens.com/?utm_source=report_share
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/cf934e39-3e06-4a4d-b6af-0ee92620fae7/3D38A9F5-CF64-48F4-8C2A-F2A574BD7CD3.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/297c97e0-c565-40ad-97ac-1e7c44ccd558/E46EB00F-BF7F-4094-BBBF-50E1044298C6.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 63 - Panel MDP-2 Data
Ryan Lasker - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:29 PM EDT

Location Mechanical Room
All Media 9 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/IYpN8grGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/cf6dc84e-be9b-4a8d-8d00-9a3580569714/811D5A9A-068C-45F7-8964-208AE8AD1F02.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/aef71585-6859-4cdb-93ec-58cf7189a197/C8CFAE37-83AD-4C41-BA4F-0146E9266D1C.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/e244b013-2efd-472a-a6af-b3873c394ffe/42E258AB-66EB-4291-90C0-16C608E6BF86.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/a38d881a-17bf-4936-9bb8-9162ed557634/EBC5BEDC-1087-4536-B982-0A0AAED9C517.jpeg.jpeg?ixlib=java-1.1.12


Page 53 of 68

Food Lion #1238 Electrical ... – 7/8/2019 - 7/24/2019 Crescent Construction Services

Generated by Dave Beretsky, 7/24/2019

https://fieldlens.com/?utm_source=report_share
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/240192da-bce7-46ec-abb3-348eac7f1769/8AC43715-0B70-4341-89B2-8445C09201BC.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/ba505068-9ca3-4186-92df-98612b3f554f/88BEBA92-38E9-42D7-940F-6CB1AEC90ED5.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/ebc1469c-f775-4d52-b60c-bcbda7ef6e2e/861FD07A-420D-49CE-9BE0-D73110B7F07E.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/5bef7bf0-ad1c-4926-a321-2e54078f9bc4/5707C6AB-6CFA-4FD5-8DF1-150A60BF86A6.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/04e83a3e-b454-49a1-ad18-1b1217ffe3ec/1A3BCA7C-DEB7-4842-8AA2-5EAF65B4A6F0.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 4 - Bus Bolt Pattern In MDP-1, MDP-2
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Mechanical Room
All Media 1 photo

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/5CpdahrGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/285a9a61-6d17-41ec-a157-15f945edacce/8CB22A89-E3B0-4540-842D-DFAEA762D71B.jpeg.jpeg?ixlib=java-1.1.12
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Unassigned

Post 19 - Disconnect Inventory - (See attachment)
Dave Beretsky - Crescent Construction Services
To: Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Entire Store
Attachments FL1238_Disconnects.pdf (21.2 kB)

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/DFcuchrGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
https://s3.amazonaws.com/prod-fieldlens/media/2019/07/23/e3095173-e2a0-483f-84a0-f265569c45e5/FL1238_Disconnects.pdf
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Open - Deficiency

Post 16 - Panel Schedule Labeling
Dave Beretsky - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

All schedules are to be 100% accurate, on card stock, typed, dated, and installed in 
a clear pocket. EC shall go through ALL existing electrical panels to trace and verify 
all circuits for accuracy. Receptacles and lighting are to be labeled by area/location. 
Sales floor lighting circuits are to include row number. Case circuits are to reference 
refrigeration circuits. Spare is a breaker with no wire. Blank is an empty slot. All 
wired and active breakers shall be properly scheduled. Note: Wired breakers with no 
active load / device shall be labeled as Spare, Ending Location. Do Not remove 
existing panel schedules. Electronic copies of all panel schedules are required at 
closeout.

Location Entire Store
Assigned To Electrical Contractor No due date Open

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/JNNLchrGAY
https://fldlns.co/S62fIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/V62fIhrGAY
https://fldlns.co/5eExIhrGAY
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Open - Deficiency

Post 58 - Panel LA Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/LNNLchrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/75b0245c-6ed2-4b87-a2c0-6ebaadde5b78/B0F25C97-62BC-4D3F-8DBB-58995A8C91D1.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/e584781b-ecea-4f3d-9729-757d04f87394/4426DC4D-1E4E-45C6-8926-231B8F92B5C4.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/0a29877f-a12c-43f2-95d8-99e7ba5b326e/30B1C604-8966-43F0-A659-260719F1E9F4.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/cb8fe835-e885-42af-b7e1-c74dd2cdb9b0/6598BDA7-D9B7-47ED-989B-4DC40264E07C.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 59 - Panel LB Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/3eExIhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/426d327e-c93e-47a6-afb7-5e4bd0d3fe6b/D1F8A25A-A722-404F-BFD3-3E9751ACA2D2.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/cd526323-a1b8-4388-ab66-d7970536a6cb/B0F372FC-E66A-44D0-8687-C517ACA6A140.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/612a11a1-e1cc-4aa9-8405-2b4af2f020d8/4CDC0BEE-9AEA-421A-9F9B-77015C776818.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/2f4a6d0e-9eb5-4cda-b882-8997a11a66d7/C3B9A83A-6614-4E5E-A030-8E61AF9F7A37.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 60 - Panel LC Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/afExIhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/dcf8b32e-26f9-4f48-ae0f-df0379a52fb8/629E01FF-7A57-4D4F-855C-6CA2BE15FB41.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/add4dbb8-5bf2-4891-a048-359e459e57b6/441B3BB7-DD16-43FD-A459-03A859A0CFC4.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/33a4663f-5181-4b39-bec7-3e5b627fb8cc/5F229A17-B9AE-443E-B307-763501558F0B.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/d854df9d-3b26-4f08-b884-12d3753afe0c/608AF81A-07C0-4124-A554-CA47FA7ADFC0.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 61 - Panel E Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/dfExIhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/bc61b6fe-c114-41e0-802b-889ec5a79e07/FBF6127B-EE5B-4636-BBAC-32744228FB23.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/e8fd90e9-24bc-42d8-913b-7f6c18e78e20/0A7EEA60-BCDE-4D39-962E-768EC55891D6.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/159277f8-c559-4dab-86a3-7051e81d8bbb/3B7E8A55-5E80-47C4-A5AF-6CD221E259CE.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/f518fd82-1351-4bb7-abc5-f7100129f676/CFCD17EF-2CAE-4B92-9112-AC3A95C7603D.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 64 - Panel PA Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/Sp25KhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/5e563c44-0300-483c-b8f2-83d3b8f68939/73ED0739-9BEC-4873-83B1-ECF0D09E7B24.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/44ff002a-d432-4af9-a5a8-c8f3e29c25d8/547C3A23-0FC7-4AB7-8219-704DDDD7A4D0.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/f368b315-28c6-4d93-90cb-9480a4585b70/E6C89439-F92B-4200-A214-E79C2AD03F66.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/a125e817-7971-450c-b9ed-565edb6a00ad/9DA6459A-CAD9-4FB1-96FA-66FE1BF66CD0.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 42 - Panel PB Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/0xDnLhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/4c901241-d3d2-41e9-9a8f-c7e90ee50954/51024850-E0D2-43E5-81D5-6FC4373CCE7A.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/8d722736-4f98-4f0d-8992-68e51e56a846/56FE1736-0D53-4F13-8501-710C9DC538DD.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/03e999ce-f2b5-4430-a21e-1926cf250baa/2DF1E98E-486B-4301-AD33-A26D0A089B19.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/221d02d8-d005-4cde-bfde-dba110faa7de/80D1B017-B978-41A9-9F6A-672EDC149C52.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 57 - Panel PC Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Mechanical Room
Assigned To Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/bOPWLhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/6eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/e69f3df1-391b-44ae-a6db-fee6bb16db1d/5BF7C238-5DB3-4769-B963-ED322AECB041.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/0bb627f2-24b9-47a1-9c14-831489eb3366/E6CDF095-4E10-433F-9DB9-4D2B60EBFEA1.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/5179d25e-7767-488d-be34-070b584db1b5/827EDBAD-BB26-4A25-BC38-A54E31C0A118.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/8af5e661-3949-4994-8ba4-321f91df9a2f/FDC7CB01-16DD-4A8A-9C13-951D270BA3F5.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 34 - Panel B Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Deli Prep
Assigned To Electrical Contractor No due date Open

All Media 4 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/n41vMhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/1eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/1b40163d-6cb7-499f-88dd-5579053e7e8a/F032F971-3D3A-4383-A803-ADF880672CFD.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/c1cef960-4d27-40e9-bbb0-1f377b35d994/75C482B0-B96A-4D53-B480-3276B8E0AF4F.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/2ddfeb2e-bda2-4bf5-bbc5-2dd9519cd5f9/94B88EA1-436A-4149-B710-68A04244BC97.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/33d3102f-340d-48be-a1ad-e4f14991e214/6722BAA2-747A-4895-84C7-5DE56DE36FAB.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 67 - Panel D Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Location Deli Prep
Assigned To Electrical Contractor No due date Open

All Media 4 photos

Updates Dave Beretsky - Crescent Construction Services 7/22/2019, 10:22 AM EDT

Moved the post from project FL2587 Electrical

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/ucDNMhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/1eExIhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/431d5cc0-b2b5-4be8-a6c4-d68fa9dff314/B82D6883-10B4-4F84-B198-75D87D95483E.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/64f0147f-4b68-4de2-aa2e-8601c13da39f/EBF5E7A8-D9FB-4BB8-B74C-0AF647F65FCA.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/f34fd18f-0fa5-45e1-a991-200714465a49/4CB21275-7F26-43AF-8AA5-32B0D76D0E8A.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/512b8e86-bfbc-4348-8682-7a598df019d8/A316DE20-A128-4575-9311-A9B13EA69B4E.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 66 - Panel OW Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Panel schedule not present.

Location Office
Assigned To Electrical Contractor No due date Open

All Media 3 photos

Updates Dave Beretsky - Crescent Construction Services 7/22/2019, 10:22 AM EDT

Moved the post from project FL2587 Electrical

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/Bke5MhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/GsPmNhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/bb8906a5-1aca-43d2-ad25-3834a5d9b16d/23FC7A0E-ED77-4DFF-B3F2-3A05D3BCB535.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/2ab8447a-095c-4dca-be15-3a1980ba1533/B0CFC4CE-DF67-4C9D-9CAB-43C4C8767617.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/0a4c0cd8-4be0-45b6-9628-1a858b17aebd/79253EBC-BF87-4A2A-9B63-AAAFF2D77862.jpeg.jpeg?ixlib=java-1.1.12
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Open - Deficiency

Post 65 - Panel CR Data: Schedule Incorrect
Ryan Lasker - Crescent Construction Services
To: Assignees, Crescent Construction Services

7/24/2019, 2:28 PM EDT

Isolated ground bar in use. Dedicated conductor for isolated ground present. 
Registers fed via walker duct.

Location Office
Assigned To Electrical Contractor No due date Open

All Media 5 photos

https://fieldlens.com/?utm_source=report_share
https://fldlns.co/NAqENhrGAY
https://fldlns.co/4eExIhrGAY
https://fldlns.co/U62fIhrGAY
https://fldlns.co/GsPmNhrGAY
https://fldlns.co/5eExIhrGAY
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/93ef05cb-9616-47d8-9b71-2ee704e8f5f9/2F8EABF2-0A88-462F-88E6-7A31AFCADB48.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/08944fb8-6bda-41fa-a6bc-88fc15f0f213/E1D1FF6C-24FD-4274-B416-8FEC3AEB7BE9.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/17/e6c3bb1d-8208-4a96-8a90-60d2e1dacf4e/48429733-F1F4-4484-AA04-33257F5DF0CB.jpeg.jpeg?ixlib=java-1.1.12
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/bc326dab-fd67-4224-9137-4b4f3342ae47/A085EB8C-C650-4595-8D30-0AC8FAD662AC.jpeg.jpeg?ixlib=java-1.1.12
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Updates Dave Beretsky - Crescent Construction Services 7/22/2019, 10:22 AM EDT

Moved the post from project FL2587 Electrical

https://fieldlens.com/?utm_source=report_share
https://redt-fieldlens-prod.imgix.net/media/2019/07/18/9c8691c4-a322-4bf8-a18c-a27ccbcafbcd/20A2BFD0-26B1-4357-9E9D-562D530DB9F4.jpeg.jpeg?ixlib=java-1.1.12



